

PROPOSED SECTION 200 SCHEDULE

November 15, 2005	Agency Scoping Meeting
<i>June 22, 2006</i>	<i>Public Workshop</i>
Winter 2006	Final Technical Reports
Spring 2007	Alternates Retained for Detailed Study
Summer 2007	Draft Environmental Document
Fall 2007	Public Hearing
Spring 2008	Final Environmental Document
Summer 2008	Draft Decision Document
Fall 2008	Final Decision Document

