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NOTICE TO BIDDERS

Please review the checklist prior to submitting your bid on this Contract.

* When submitting your completed bid, do not separate the book. Submit the whole -
book including all addenda acknowledgment pages.

« Make sure that all addenda letters are attached outside of the front cover of the bid
book.

* If the addendum has revised the Schedule of Prices, make sure that you have included
the revised pages in your bid. Your price should reflect any and all changes.

* Prices must be written numerically and in words, unless approved substitute forms are
used (Refer to GP-2.06). Don’t leave any items blank.

* When tabulating your final price, make sure all your calculations are correct.

* Minority Business Enterprise Attachments A and B must be completed and submitted
with your bid. If either of these attachments is missing your bid is non-responsive.
Attachments C and D should not be submitted at time of bid.

For additional information on how to complete the MBE Attachments, please see
the insert named “Important Information regarding MBE Utilization and
Bidding Requirements” located in the IFB.

* The Bid/Proposal Affidavit must be completely filled out and signed by all the parties
as indicated.

» If Escrow is being offered in a contract, the contractor must indicate whether or not
they wish to utilize an Escrow Account for Retained Funds on the provided form.

» A bid bond must accompany all bids of One Hundred Thousand Dolars ($100,000.00)
or more. The bid bond document must be completely filled out and have an original
Power of Attorney form attached.

- If the document is too large for the envelope that we have provided, you can place the
document in another form of packaging that can be sealed and submitted. If the
document is too large for the bid box, you should alert the receptionist.

* Make sure that your company’s name, address, the contract number and the bid date
appears on the front of the packaging.

* When submitting bid packages via US Mail, Federal Express, DHL, UPS or any other
delivery service it is your responsibility to make sure that the bid reaches the bid box
before the fime deadline. It may be in your best interest to send the package 24 hours
in advance of the deadline. Also, when sending packages this way, make sure that the
labeling specifies that it is a bid submission.

l 11/20/08



| Notice to Bidders/Offerors

EMaryvland Marketplace Fee

In order to take advantage of Maryland State and Local government contracting
opportunities, vendors/contractors are encouraged fo register with eMaryland Marketplace.
The free registration provides a means for businesses to receive e-mail notification of
upcoming conftracting opportunities in their specified areas of interest and expertise.

For registration requirements, visit:

www.eMarylandMarketplace.com
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IMPORTANT INFORMATION REGARDING
MBE UTILIZATION AND BIDDING
REQUIREMENTS

The Maryland Transportation Authority (the “Authority”) has been forced
to reject many recent bids/ proposals due to bid submissions that were
not in strict compliance with the stipulated MBE rules and regulations.
The following checklist has been developed to highlight certain critical
components of the MBE program requirements. This listing is not all-
inclusive and the bidder must comply with all MBE rules and regulations
listed throughout this entire proposal book,

Please read all of the instruction provided on Attachment A, B, C & D in
its entirety before completing the forms.

Attachment A (Certified MBE Utilization and Fair Solicitation Affidavit) &
Attachment B (MBE Participation Schedule) must be included with the
submittal of the bid or offer. If the bidder or offeror fails to submit these
forms with the bid/offer as required, the Procurement Officer shall deem
the bid non-responsive or shall determine that the offer is not
reasonably susceptible of being selected for award. MBE Prime
Contractors must achieve the established MBE goal with other certified
MBE contractors. A Prime MBE Contractor can not count itself as an
MBE to obtain the goal. :

ATTACHMENT A
_When filling out Attachment A, make sure you complete the following:

* If the Prime Contractor can achieve the established overall goal
and sub goals, you must check the appropriate box.

o If after making good faith efforts, you determine you can not
achieve the established overall goal or subgoals, you must request
a waiver by checking the appropriate box. '

* If you do not request the waiver at time of bid and you are not
meeting the established goal(s), your bid/offer will be considered
non-responsive or not reasonably susceptible of being selected
for award. S

¢ Attachment A must be signed and dated.

: Updafed
2/23/2009
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ATTACHMENT B Part 2

When filling out Attachment B, make sure you have included the
following:

Prime Contractor’s name, address and phone number.

Project description.

Project number/Solicitation Number. ,

List the minority firm name(Column 1), certification number and
MBE Classification (Column 2), Total sub contract dollar amount
(Column 3} and NAICS Codes of the services to be performed or
products to be supplied (Column 4)

Clarify for each sub-contractor if it will provide services, is a
supplier or will supply and install (Column 5) "

It is the Contractor’s responsibility to ensure that the proposed
subcontractors are certified to perform the proposed work. All
Contractors are to submit an approvable MBE plan at time of bid.
Approvable means, the subcontractors are certified in the
applicable NAICS Codes through MDOT and can ‘perform the
proposed services for the required participation goal. Coritractors
pending MBE certification at time of bid are mot eligible for
participation. If you submit a firm that is not certified to perform
the proposed services and your contract falls short of the
established MBE goal, your firm will be considered non-responsive

" or not reasonably susceptible of being selected for award.

Prime Contractors are strongly encouraged to check the MDOT
database at www.mbe.mdot.state.md.us to see if the subcontractor
is certified to perform the services and to make sure the
subcontractor has not graduated from the listed NAICS codes. If
you have questions after checking the data base, you may contact
the Authority MBE Office at 410-537-1048 for further assistance.

If you are using a supplier, the 60% rule applies. ‘Please refer to

the MBE Manual for the description. of the 60% rule.

Please provide details on how you arrived at the 60% on
Attachment B (Column 5) (i.e. - $150,0Q0.00 X 60% = $90,000.00).

If you are requesting a third tier relationship, you must state that
request on the Attachment B form (Column 1). Please note: Third
Tier MBE/DBE subcontracting will be approved by the Authority
only when the Authority is satisfied that there is no way except by .
Third Tier contracting that an MBE/DBE goal can be achjeved.
Specifics as to why a Third Tier contracting agreement must be

included. - '

. R Updated
\"4 2/23/2009



e Attachment B must be signed and dated.

» If you are the apparent low bidder, you will receive a letter from the
Authority requesting your MBE Attachment C (Outreach Efforts
Compliance Statement) and Attachment D (Subcontractor Project
Participation Affidavit). You will have ten (10) working days to
submit the attachments to the Authority. If you requested a
waiver at time of bid, all of the back up documentation that
complies with COMAR 21.11.03.11, must be submitted within the
ten working days with Attachments C & D. :

e If the apparent low bidder fails to return the required
documentation within the allotted: ten {10) days, the Procurement
Officer ' may determine that the apparent low bidder is not
responsible and therefore not eligible for contract award.

N - Updated
v T 2/23/2009
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MARYLAND TRANSPORTATION AUTHORITY |
Baltimore, Maryland

Invitation for Bids
Baltimore Harbor Tunnel Thruway
Fort McHenry Tunnel
Francis Scott Key Bridge
John F. Kennedy Memorial Highway

Governor Harry W. Nice Memorial Bridge

Thomas J. Hatem Memorial Bridge
William Preston Lane, Jr. Memorial Bridge

Contract No. MA 2352-000-002

On-Call Structural Repairs and Miscellaneous Modifications

Annc Arundel, Baltimore, Cecil, Charles, Harford, Howard &
Queen Anne’s Counties and Baltimore City
June, 2009 |

NOTICE TO BIDDERS

A “Pre-Bidding Session” for the purpose of answering or obtaining answers to questions of
parties interested in constructing the work relative to Right-of-Way, Utilities, Design, and
Construction Details will be conducted at __9:00 am  on __ July 7, 2009 , in the Conference
Room, 1% Floor of Francis Scott Key Bridge Administration Building at 303 Authority Drive in
Dundalk, Maryland. While attendance at the Pre-Bid conference is not mandatory, this is the
offerer’s opportunity to raise questions and/or issues of concern regarding the Project.

-
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State Highway Administration

lF) Maryland Department of Transporfaﬁon

CONTRACT PROVISIONS Contract No. MA 2352-000-002
(NCHRP) REPORT 350 IMPLEMENTATION SCHEDULE 1of2

NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT

NATIONAL COOPERATIVE HIGHWAY RESEARCH PROGRAM (NCHRP)
REPORT 350 IMPLEMENTATION SCHEDULE FOR DEVICES USED IN THE
MAINTENANCE OF TRAFFIC

Except as otherwise specified in this Section, all items for the maintenance of traffic, including
those listed under the following categories, shall be crashworthy in conformance with Level 3 or
other Level as specified by the Engineer in conformance with the safety crash testing and
performance criteria published in the National Cooperative Highway Research Program
(NCHRP) Report 350, “Recommended Procedures for the Safety Performance Evaluation of
Highway Features.” When conformance with NCHRP Report 350 is required, the Contractor

shall provide the Engineer with the manufacturers’ certifications that the devices comply with the
specified criteria.

Unless specifically waived by an attachment to these Contract Provisions, devices must be
approved by the Office of Traffic and Safety.

Category 1 Devices

" These devices are cones, tfubular markers, flexible delineator posts, and drums, all without any
accessories or attachments, which are used for channelization and delineation.

Category 2 Devices

These devices are Type L, I, and IIl barricades; portable sign supports with signs; intrusion
alarms; and drums, vertical panels, and cones, all with accessories or attachments.

Category 3 Devices
(a) Truck Mounted Attenuators (TMAs).
(b) Temporary Barrier.
(1) Concrete Barrier.
(2) Traffic Barrier W Beam and Water Filled Barrier,
(¢) Temporary End Treatments.

Category 4 Devices

These devices are area lighting supports, atrow panels, and portable variable message signs that
are usually portable or trailer-mounted.

— 002 10-31-08
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State Highway Administration

.»*) Maryland Department of Transportation

CONTRACT PROVISIONS Contract No. MA 2352-000-002
HIGH VISIBILITY SAFETY APPAREL POLICY 1o0f2

NOTICE TO ALL HOLDERS OF THIS CONTRACT DOCUMENT
HIGH VISIBILITY SAFETY APPAREL POLICY

BACKGROUND. Research indicates that high visibility garments have a significant impact
on the safety of employees who work on highways and rights-of-way. In addition, high visibility
garments may help to prevent injuries and accidents and to make highway workers more visible
to the motoring public, which ultimately improves traffic safety.

STATEMENT OF POLICY.
(a) The High Visibility Safety Apparel Policy provides a standardized apparel program.

(b) The program seeks to improve the visibility of all persons who work on Administration
highways and rights-of-way.

(c) All apparel shall contain the appropriate class identification label.

(d) Compliance with this policy is retroactive and becomes effective immediately. All affected
employees shall receive high visibility apparel awareness training.

APPLICABILITY. This policy applies to all Administration employees and all other persons
who work on Adminisiration highways and rights-of-way. Al workers shall wear, at a
minimum, Class 2 ANSI/ISEA 107/2004 apparel.

(a) For Administration employees, this apparel shall have a fluoréscent yellow-green
background material color and be the outermost garment worn.

(b) Retro-reflective material color for Administration employee apparel shall be silver or white
and be visible at a minimum distance of 1,000 feet. The retro-reflective safety apparel
shall be designed to clearly recognize and differentiate the wearer from the surrounding
work environment. The retro-reflective material may be contrasted by fluorescent orange
background material not exceeding one and one half inches on either side of the refro-
reflective material.

(c) For non-Administration employees, this apparel shall be either fluorescent orange-red or
fluorescent yellow-green background material color and be the outermost garment worn.

(d) Retro-reflective material color for non-Administration employee apparel shall either be
orange, yellow, white, silver, yellow-green, or a fluorescent version of these colors, and be
visible at a minimum distance of 1,000 feet. The retro-reflective safety apparel shall be
designed to clearly recognize and differentiate the wearer from the surrounding work
environment.

~. 004 10-31-08



F Maryland Department of Transportation
u State Highway Administration

CONTRACT PROVISIONS Contract No. MA 2352-000-002
HIGH VISIBILITY SAFETY APPAREL POLICY 2012
REFERENCES.

(a) ANSIISEA 107/2004 standard — American National Safety Institute/International Safety
Equipment Association

(b) MUTCD 2003 — Manual for Uniform Traffic Control Devices - Sections 6D.03B and 6E.02

{c) Visibility Research — The VCTR 1989 report concludes that fluorescent colors, when
compared with non-fluorescent colors, enhance the daytime conspicuity of worker clothing.

DEFINITIONS.

(a) Apparel — The outermost high-visibility garment worn by employees who work on
Administration highways and rights-of-way.

(b) Highways — All roads owned by the Maryland Department of Transportation and
maintained by the Administration.

(¢) High Visibility — The ability for workers to be distinguishable as human forms to be seen,

day and night, at distances that allow equipment operators and motorists to see, recognize,
and respond.

10-31-08



Maryland Department of Transportation

State Highway Administration
CONTRACT PROVISIONS Contract No. MA 2352-000-002
OCCUPYING WETLANDS 1ofl

OCCUPYING WETLANDS

The Contractor is hereby alerted to the importance of preserving wetland areas. The
Administration, in conjunction with the various environmental agencies, has developed these
Contract Documents so as to minimize or eliminate disturbance and damage to existing wetland
areas. In order to accomplish this, the following must be rigidly adhered to:

(a) Prior to performing any work on the project, the areas of wetland will be identified and
marked as directed by the Administration. All personnel of the Contractor or sub-contractors
shall be alerted to these designated areas.

(b) The Contractor or sub-contractors shall not impact any wetland or waterway, whether it be
permanently or temporarily unless otherwise stipulated in the permit application and

approved as an authorized action by the appropriate regulatory agency. No fill shall be
placed in these areas without a permit.

(¢) If a Contractor or sub-contractor has to impact a wetland or waterway that is not covered by
an existing wetland permit, they shall immediately notify the Engineer. The Engineer will
notify the Environmental Programs Division to determine the extent of any permit
modification. At that time the Environmental Programs Division will request a permit
modification or submit a permit application.

(d) If the Contractor impacts any wetland or waterway for which they do not have a wetland
permit, they shall be responsible for restoring the wetland areas and possibly mitigating the
wetland impacts to the full satisfaction of the environmental agencies, which could include
monetary compensation.

(e) The cost of restoration and mitigation of the impacted areas shall be at no additional cost to
the Administration.

The importance of not abusing the wetland areas cannot be overemphasized. Abuse of wetland
areas could jeopardize the operation of the total Contract and could be cause for a shut-down. Ifa
shut-down occurs because of the Contractor's failure to secure the required permits (i.e. the
Contractor’s method of work includes impacts not approved by previously acquired permits), the
Contfractor’s negligence or operations, all costs and damages to the Contractor and to the State will
be at no additional cost to the Administration. Noncompliance with these requirements will not be
considered for an extension of Contract time.

006 10-31-08



. Maryland
Transportation
Authority

SPECIAL PROVISIONS

Contract No. MA 2352-000-002
Page 1 of 15

SP 1-1 PROJECT DESCRIPTION

CONTRACT NO.:
TITLE:

FACILITY:

COUNTY:
ADVERTISED:
PRE-BID MEETING:
PROJECT CONTACT:
BIDS DUE:
CLASSIFICATION:
CONTRACT TIME:

LIQUIDATED DAMAGES:

MINIMUM MBE GOALS:

BID DOCUMENTS:

MA 2352-000-002
On-Call Structural Repairs and Miscellaneous Modifications

Baltimore Harbor. Tunnel Thruway, Fort McHenry Tunnel,
Thomas J. Hatem Memorial Bridge, Francis Scott Key Bridge,
John F. Kennedy Memorial Highway, William Preston Lane Jr.
Memorial Bridge, Governor Harry W. Nice Memorial Bridge

Anne Arundel, Baltimore, Cecil, Charles, Harford, Howard, Queen
Anne’s Counties and Baltimore City

June 23, 2009

July 7, 2009 at 9:00 a.m. in the Conference Room at the Maryland
Transportation Authority, 303 Authority Drive, FSK
Administration Building, Baltimore, MDD 21222,

Project Manager: Mr. Abey Tamrat at (410) 537-7822
Contract Administration: Ms. Maggie Johnson at (410) 537-7807

12 Noon, July 23, 2009, in the Bid Box on the 1* floor of
the Maryland Transportation Authority, Engineering/Finance
Building, 300 Authority Drive, Baltimore, MD 21222,

Class - G (10,000,001 to $15,000,000)
One Thousand Four Bundred Forty (1440) Calendar Days
N/A

Overall 27%
No Subgoals

$25.00 Bid documents can be purchased between 7:30 a.m. and
3:30 p.m., Mondays, Wednesdays, Thursdays and Fridays and
between 10:00 a.m. and 4:00 p.m. on Tuesdays at the Ticket Office
located at the Francis Scott Key Bridge, Maryland Transportation
Authority, Administration Building, 303 Authority Drive,
Baltimore, MD 21222.

007
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Margland
Transportation
Authority

SPECIAL PROVISIONS Contract No. MA 2352-000-002

Page 2 of 15

The work to be performed under this contract is located in the following Maryland
Transportation Authority ("Authority”) facilities:

a)
b)
<)
d)
c)
B

g
h)

John F. Kennedy Memorial Highway (I-95 in Harford, Cecil and Baltimore
Counties);

Thomas J. Hatem Memorial Bridge (U.S. 40 in Harford and Cecil Counties);

Fort McHenry Tunnel (I-95 and 1-395 in Baltimore City);

Baltimore Harbor Tunnel Thruway (I-895 in Baltimore City and Baltimore, Anne
Arundel and Howard Counties);

Francis Scott Key Bridge Facility (I-695 in Baltimore City and Baltimore and
Anne Arundel County);

William Preston Lane Jr. Memornal Bridge (Anne Arundel and Queen Anne
Counties);

Governor Harry W. Nice Memorial Bridge (Charles County); and

The Authority’s Point Breeze Property.

The scope of work includes providing labor, equipment, materials, etc. necessary in
performing miscellaneous structural and other types of repairs, upgrades, replacements,
and new construction as directed by the Engineer. This work may be required on any
portion (bridge, tunnel, highway, building, and all appurtenances) of any of the
Authorities facilities. The work may include but is not limited to the following;:

a)
- b)

c)
d)
¢)
D
g
h)
i)
7)
k)
1)

Repair and replacement of piers, pier caps, pedestals, abutments, and barriers
Jacking bridge steel beams under traffic and restoring bearings on piers and
abutments

Repair or replace beams, girders, and other structural members

Repair or replace damaged bridge fender systems and/or dolphins

Repair cracks in structural steel and/or welds of bridge beams/girders

Repair or replace concrete slope protections at bridge piers and abutments.
Repair or replace damaged toll booths, canopies, and concrete toll istands.
Maintenance of traffic that is required for structural repairs or inspections.
Miscellaneous repairs, enhancements and modifications, which may be security
related or potentially emergency related.

Construction, repair, or replacement of retaining and noise walls.

Construction, repair, or replacement of concrete bridge deck repairs.

Repair piers in water and instali pile protective devices.

Placement of riprap, grout filled bag, and other methods of scour protection.
Providing access for in-depth inspections of facility components, including, but
not limited to suspension cables, suspender ropes, truss members, other
superstructure and substructure elements, etc.

Repair and replacement of suspension cables, cable wrappings, suspender ropes,
and other cable components

Cleaning and painting of various components

Installation, repair, and maintenance of various electronic systems such as
acoustic monitoring devices

- 008



Maryland
Transportation

Authority
SPECIAL PROVISIONS Contract No. MA 2352-000-002
Page3 of 15
T) Construction, repair or upgrade to various highway components including

roadway, signs, sign structures, lights, light poles, guardralls impact attenuators,
travel plazas, parking lots, etc.

Portions of this work may have to be performed on an emergency basis rather than as a
routine project. If an emergency situation arises, the Contractor hereby agrees to give the
emergency situation first priority until the emergency is resolved, even though this may be at
the expense of other tasks for which the Contractor is responsible.

The Engineer will provide a list and priority of projects to the Contractor on a monthly
basis. Within two (2) weeks of receiving an the assignment, the Contractor shall supply
the following information:

a) The estimated time to receive all materials;
b) The estimated number of work days to complete the project; and
c) If requested by the Engineer, a lump sum cost proposal or a cost proposal based

on a list of items supplied by the Engineer, which will include all labor, materials,
equipment, and Subcontractors required to complete the project. If an agreement
on prices for these projects cannot be reached, the work will be performed by time
and materials.

The Contractor shall furnish to the Engineer the names, addresses, phone numbers, pager
numbers, etc. of at least two individuals who can be contacted by the Engineer and who
are authorized to provide construction services in the event of an emergency as
determined by the Engineer. One of these individuals shall be available at all times to be
contacted within a maximum time period of two (2) hours.

The Contractor shall be onsite if requested within four (4) hours of initial notification,
particularly for such an emergency. Failure to comply with this requirement will result in
a penalty of $50.00/min. from initial notification,

The Authority reserves the right to terminate the Contract for any reason, including its
own convenience, by giving prior written notice to the Contractor. Work shall be
performed as directed by the Engineer and may not be on a continual basis.

SP 1-2 SPECIFICATIONS

All work on this project shall conform to the Maryland Department of Transportation,
State Highway Administration's Specifications entitled, "Standard Specifications for
Construction and Materials" dated July 2008, revisions thereof, or additions thereto, and
the Spectal Provisions included in this Invitation for Bids.

SP 1-3 ORIGINAL FACILITY PLLANS AND SITE VISITS

The original facility plans are on file at the Engineering/Finance Building of the Francis
Scott Key Bridge and will be made available for inspection to prospective bidders. Parties



Marylas

Transportation
Authority

SPECIAL PROVISIONS Contract No. MA 2352-000-002

Page 4 of 15
interested in viewing the plans should contact Mr. Abey Tamrat at (410) 537-7822,
Parties interested in visiting the site should contact the following:

a) John F. Kennedy Memorial Highway and Thomas J. Hatem Memorial Bridge —
Mr. George Fish at (410)-537-1104,

b) Fort McHenry Tunnel - Mr. Mike Darago at (410)-537-1269.

c) Baltimore Harbor Tunnel Thruway - Mr. John Monk at (410)-537-1315.

d) Francis Scott Key Bridge — Mr. Charles Raycob at (410)-537-7513.

€) Wm. Preston Lane Jr. Memorial Bridge, Mr. Don Waits at (410)-537-6651.

f) Governor Harry W. Nice Memorial Bridge - Mr. Gary Jackson at (301)-259-4870.

SP 1-4 - PROMPT PAYMENT TO SUBCONTRACTORS

The prime Contractor is responsible for making timely payments to all Subcontractors
and Suppliers and provide written certification as required in Section 17-106 of the State
Finance and Procurement Article of the Annotated Code of Maryland, as amended.

This contract requires the Contractor to make payment to all Subcontractors within ten

(10) days of receiving payment from the Maryland Transportation Authority
(““Authority”).

Each month, the construction Project Engineer will review the current pay items with the
prime Contractor and all involved Subcontractors to ensure that all work satisfactorily
completed within specifications is included in the montihly progress payment. For
payment purposes, the same quantity totals used to compute the payment to the prime
~ Contractor will be the basis for payment to the Subcontractor.

If the Subcontractor does not receive payment within the required ten (10) days, the
Subcontractor shall notify the Project Engineer in writing of the amount in dispute
including the item numbers and payment quantity for each. The Project Engineer will
then notify the Director of Construction of the dispute. The Director of Construction or
his representative will verbally contact the prime Contractor within 48 hours to ascertain
whether or not a performance dispute exists which necessitates non-payment fo the
Subcontractor. If a performance dispute exists, the prime Contractor must demonstrate
that there is a valid basis to withhold payment from the Subcontractor. If the prime
Contractor withholds payment from a Subcontractor, the prime Contractor shall provide
to the Subcontractor written notice of the withholding of payment. The notice shall detail
the reasons for withholding payment as well as the amount. A copy of the notice shall be
provided to the Surety and the Authority. If no valid dispute exists, the prime Contractor
will be directed to make immediate payment to the Subcontractor. The Subcontractor
will be responsible for notifying the Director of Construction if this payment is not made.
Upon receipt of notification, the Director of Construction will schedule a mecting with
the Contractor and Subcontractor to verity and discuss the non-payment issue. This
meeting will be held at the Authority’s offices within two (2) working days of the

———
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Authority’s contact with the subcontractor. If it is determined that the prime Contractor

has withheld payment to the Subcontractor without cause, further progress payments to

the prime Contractor will be withheld until the Subcontractor is paid. In addition, the
Authority may order a suspension of work or other administrative actions as it sees fit.

If an action is taken as stated above the Contractor shall notify the Authority’s Project
Engineer when payment is made. After the Authority’s Project Engineer verifies that
payment has been made to the Subcontractor the Authority shall release withheld
progress payments.

Nothing in this Special Provision shall be construed to prevent the Subcontractor from
pursing a claim with the surety under the prime Contractor’s payment bond at any time.

SP 1-5 WORK HOURS

Refer to Section 104 “Maintenance of Traffic” and contract plans for lane and shoulder
closures.

The Contractor shall cooperate with any other Contractors that are on site during the
term of the project, as stated in GP-5.06 of the Standard Specifications. If the Contractor
is directed to move off a bridge/work site once its operations have begun because of
unforeseen event, it will be compensated in accordance with the specifications.

Except for maintenance of traffic restrictions, the Contractor will be permitted to work
twenty-four (24) hours a day, seven (7) days a week. However, no lane or bridge closures
will be permitted during high winds (greater than 25 mph), rain, snow or other
precipitation events when water, ice or snow is on the roadway or when there is the
potential for fog, as determined by the Authority. Nighttime consfruction noise shall not
be allowed unless directed by the Engineer.

SP 1-6 INSURANCE
TC-5.01 INSURANCE
Section TC 5.01 of the Standard Specifications is supplemented as follows:

1. The Contractor shall not commence work under this contract until he has obtained all of
the minimum amounts of insurance required by these Special Provisions and the
insurance has been approved by the Engineer. The Contractor shall furnish to the
Maryland Transportation Authority ("Authority") duly executed certification of all
required insurance on forms satisfactory to the Authority. The certificates of insurance
shall state that it is in force and cannot be cancelled, release or non-renewed except upon
thirty (30) days prior written notice, registered mail to the Authority. All Contractors'
insurance policies, with the exception of the Worker's Compensation and Employer's
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Liability, shall be endorsed to provide as additional insureds the Maryland Transportation
Authority and the State of Maryland.

. The Contractor shall purchase and maintain such insurance as is specified herein which
will provide the Authority, its members, employees and agents, as well as the Contractor
from claims which may arise out of or as a result of the Contractor's operations under this
confract, whether such operations be by the Contractor, by any subcontractor, by anyone
directly or indirectly employed by any of them or by anyone whose acts any of them may
be liable. This insurance shall be maintained in full force until the Contract has been
accepted by the Authority and final payment is made,

. The Authority requires the following minimum levels of insurance coverage for this
contract:

a) Worker's Compensation and Employer's Liability

The Contractor shall, at all times, maintain and keep in force such insurance as will
protect him from claims under the Worker's Compensation Act of the State of
Maryland and maintain and keep Employer's Liability Insurance at a limit of One
Hundred Thousand Dollars ($100,000.00). The Contractor shall also maintain United
States Long Shore and Harbors Act coverage, if such exposure exists.

b) Comprehensive General Liability Tnsurance

The Contractor shall maintain Comprehensive General Liability Insurance in the
amount of at least One Million Dollars ($1,000,000.00) Combined Single Limit for
Bodily Injury Liability and Property Damage Liability Insurance per occurrence and

in the aggregate. Such insurance shall specifically include the Comprehensive
General

Liability Broad Form Endorsement and indicate explosion, collapse, and underground
damage coverage.

c) Comprehensive Automobile Liability Insurance

The Contractor shall maintain Comprehensive Automobile Liability Insurance
(including all antomotive equipment owned, operated, rented, or leased), in the
amount of at least Five Hundred Thousand ($500,000.00) Combined Single Limit for
bodily injury and property damage. :

d) Additional Insurance

The Contractor shall also procure and keep in effect:
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Excess hablhty (umbrella coverage) in excess of and applicable to the coverage in the
Comprehensive General Public Liability and Property Damage Insurance, "X, C, U"
and Comprehensive Automobile Insurance in the amount of at least Two Million
Dollars ($2,000,000.00) for each occurrence.

4. Accident Notification - The Contractor shall send a written report to the Engineer and to
the Maryland transportation Authority within twenty-four (24) hours of any accident or
other event arising in any manner from the performance of the contract which results in
or might result in personal injury or property damage.

5. Failure to comply with these Special Provisions may lead to termination for default or
convenience.

6. There will be no special payment for the insurance as required by this contract and all
costs incidental thereto shall be included in the Lump Sum for "Mobilization", (refer to
Section 108), or if the Contract does not include such an item, the insurance costs are to
be included in pay items for the Proposal.

SP 1-7 MINORITY BUSINESS ENTERPRISE REGULATIONS GOVERNING
CONSTRUCTION CONTRACTS IN EXCESS OF $50,000
EFFECTIVE JULY 1, 2001

See applicable sections of the Proposal Book for details.
SP1-8 PROGRESS SCHEDULE REQUIREMENTS

Refer to Section 110 of the Standard Specifications.
SP 1-9 CORPORATE REGISTRATION

A foreign corporation is any corporation not incorporated under the Laws of the State of
Maryland. All foreign corporations, prior to performing any services for the Authority,
must register with the Maryland State Department of Assessment and Taxation in
compliance with Subtitle 2, Title 7, of the Corporations and Associations Article of the
Annotated Code of Maryland. Compliance is required of the successful vendor as well as
the proposed subcontractors,

To accomplish the required registration, a foreign corporation must request and complete
“Qualification Application Forms” which can be obtained from the Department of
Assessment and Taxation, State Office Building, Room 803, 301 West Preston Street,
Baltimore, Maryland 21201. Forms can be obtained via the Maryland Department of
Assessments and Taxation website at www.dat.state.md.us.

The Contractor will be responsible for documenting compliance with the aforesaid. This

documentation will be required prior to the execution of a contract with the successful
bidder.



Maryland'
Transportaticn
Authority

SPECIAL PROVISIONS Contract No. MA 2352-000-002

Page 8 of 15

SP 1-10 CONTRACTOR’S EMPLOYEE IDENTIFICATION

" The Contractor shall provide to the Authority, a list containing the following for Contractor and
all sub-contractors that would be working at the site prior to start of work. This shall include
trucking companies who would come to the site on a repetitive basis for supply or to remove
materials:

Name of Company

Name and title of contact person
Address of the Company

Phone Number

Facsimile number

E-Mail address of contact person (if any)

All Contractor’s employees, including employees of subcontractors, on this project, present at
the site, shall be in possession of a valid employee identification card provided by the Employer,
which shall contain a photograph and identify the employee by name and job title. The
employee must produce the said identification if required by the Engineer or the Authority
Police.

When working in or around the Authority’s buildings, said employees identification shall be
displayed at all times.

While working on the transportation facility projects of the Authority, Contractor’s personnel
shall have an ID decal displayed on their hardhat. These decals will be provided by the
Authority. All Contractor’s vehicles shall have a parking decal, attached to the rear view mirror.
These parking decals will also be provided by the Authority and a distribution list will be
maintained. At the time of project completion these decals shall be returned to the Authority.
Requests for hardhat and rearview mirror decals shall be made to the Construction Section before
the beginning of construction and should include the number required of each type of decal.

All costs associated with identification cards will not be paid for separately and shall be
incorporated under other items of payment in the Contract.

SP 1-11 MAINTENANCE OF RAILROAD TRAFFIC
For purpose of these Special Provisions, Amtrak, CSX Transportation, Inc., and Norfolk
Southem Corporation will hereinafter be referred to as the "Railroad”. Refer to GP-1.03 of the

Standard Specifications for the definition of the “Engineer”.

A. Railroad Traffic
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The following requirements will apply to work performed in or near Railroad
property.

B. Rules, Regulations, Etc.

Railroad traffic shall be maintained at all times with safety and continuity within
the limitations stated below, and the Contractor shall conduct all operations on, over, and
adjacent to the Railroad's property fully within the rules, regulations, and requirements of
the Railroad. The Contractor shall be responsible for acquainting itself with such
requirements as the Railroad may demand.

Before proceeding with any construction work on, over, or adjacent to the
Railroad's property, the Contractor shall submit plans and a detailed description of the
method of procedure which will be followed for work in these areas for the approval of
the Engineer and the Railroad; however, such approval shall not serve in any way to
relieve the Contractor's responsibility for the adequacy and safety of the method of
procedure.

Since the work in the field will not be permitted to proceed until the plans and
method of procedure have been approved by the Engineer and the Railroad, it shall be the
responsibility of the Contractor to submit its plans and method of procedure promptly so
that unnecessary delays in construction operations will be avoided.

The Contracior shall be required to submit to the Railroad a written safety
program prepared by the Contractor for the education and protection of its employees.
This program shall address the hazards and safety considerations in working in the
vicinity of the Railroad's property and operation.

No work shall be performed on these portions of the project until such times as all
insurance policies, and other requirements of the Railroad have been complied with and
their approval, in writing, has been obtained by the Engineer.

The proper official of the railroad to be contacted is as follows:
AMTRAK

Mr. Earl Watson ITI
Director 1&C Projects

30™ Street. Station

Third Floor Tower, Box 64
Philadelphia, P.A. 19104
(215) 349-1393

Norfolk Southern Corporation
015
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Mr. T. David Wyatt
Enginecer, Grade Separations
Norfolk Southern Corporation
99 Spring St., SW

Atlanta, GA 30303

(404) 529-1641

CSX Transportation, Inc.

Mr. Carl Roe, Ir., P.E.
Principal Engineer

Public Improvements
Engineering Department, J-350
4901 Belfort Road, Suite 130
Jacksonville, FL. 32256

(904) 245-1036

Except in emergencies, contact shall be made with the above specified officials.

All construction performed on, under, adjacent to, or over Railroad property will
be subject to the inspection and approval of the Railroad.

At least ten (10) days advance notice shall be given, through the Engineer, to the
Railroad, prior to entering upon or commencing any work on Railroad property.

Scheduling of the Contractor's operations that may affect the Railroad shall be
coordinated through the Railroad. Scheduling or permission to occupy the track shall be
made through the appropriate Yardmaster, in addition to the above specified officials.

All work herein provided to be done on, over, and adjacent to the Railroad's
property shall be performed by the Contractor in a manner satisfactory to the Railroad,
and shall be performed at such times, and in such a manner, as not to interfere with the
movements of trains or fraffic upon the tracks of the Railroad. The Contractor shall use
all reasonable care and precaution in order to avoid accidents, damage, delay, or
interference with the Railroad's trains or other property.

The Contractor shall consult the Railroad in order to determine the type of
protection to ensure safety and continuity of Railroad traffic incident to the particular
methods of operation and equipment to be used on the work.

The Railroad will furnish such qualified flaggers, signalmen, or protection men
other than crossing watchmen, as may be required, to ensure complete protection of train
operations and Railroad facilities. The need for this type of service will be determined on

016
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the basis of Railroad regulations and the Contractor's approved construction schedule.
No work shall proceed without proper protection on the site. The providing of watchmen
and guards, or any other precautionary and protective services by the Railroad, shall not
relieve the Contractor from liability for payment of damages caused by or in consequence
of the Contractor’s operations.

All expenses incurred in connection with protection of Railroad facilities by
Railroad employees will be borne by the Maryland Transportation Authority. Billings for

such services or expense will be made directly to the Maryland Transportation Authority
by the Railroad.

It shall be expressly understoed that this Contract includes no work for which the
Railroad is to be billed by the Contractor, and it shall be further understood that the
Contractor is not to bill the Railroad for any work which it may perform, unless the
Railroad gives written permission that such work be performed at the Railroad's expense.

Any work performed by the Railroad at the Contractor's request, other than
protective services and work specifically designated in these Special Provisions, shall be
paid for by the Contractor immediately upon presentation of the bills by the Railroad.

Final settlement by the Maryland Transportation Authority with the Contractor
shall be contingent upon: (a) the Contractor showing proof that the Railroad's property
has been cléared of all machinery, equipment, surplus materials, false work, rubbish,
temporary buildings, and other property in a condition satisfactory to the Railroad; and
(b) the Contractor showing proof that no bills are owed by the Confractor to the Railroad
in connection with the work performed on this project.

The Contractor shall secure permission from the Railroad, in writing, for the
erection of any temporary structures, scaffolding, rigging on, over, or adjacent to the
Railroad's property. Forms for concrete, false work, and bracing on, or over the
Railroad's property shall be approved by the Railroad with respect to any reduction of
existing clearance. All work on or over the Railroad's property shall be approved by the
Railroad with respect to any reduction of existing clearance. All work on or over the
Railroad's property shall be performed under the supervision of both the Engineer and the
Railroad.

Approved minimum temporary construction clearances from Railroad tracks are
22.00 fi. vertical from top of rail and 18.00 ft. horizontal from track centerline. Approval
for clearances less than noted must be obtained by the Coniractor through the Engineer
from the Railroad and from the regulatory agency having jurisdiction over Railroad
clearances in the State of Maryland before beginning any work involving such
clearances.
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The Contractor shall be held responsible to see that his employees enter upon

Railroad or other property through points of access designated by the property owner.

Operations within these properties shall be confined to the rights-of-way as shown on the
drawings and as designated by the Engineer.

Should the Contractor require a temporary grade crossing of Railroad tracks, the
Contractor shall be required to apply for and execute the standard private grade crossing
agreement for each crossing required. Application for the crossing shall be made to the
Railroad at least six weeks before the crossing is required. A letter size plan showing
location and size of crossing should accompany the letter of application. The letter
should state the purpose for which the crossing is needed and the expected life of the
crossing. The Contractor shall pay all construction, maintenance, removal, protection,
and other costs. The roadbed shall be restored to its original condition.

The Contractor shall conduct its operations both on and off Railroad right-of-way
so that no earth, mud, silt, or other foreign matter will be deposited on Railroad ballast or
cause flooding or saturation of subgrade. In order to accomplish this, it may be necessary
for the Contractor to construct temporary drainage facilitics, temporary sheeting or take
other precautionary action, such as nailing canvas or other similar materials to the ties to
cover the ballast. The protective measures shall be performed by the Contractor at the
Contractor's own expense in a manner satisfactory to the Railroad.

However, in addition to the aforementioned protective measures, if the Railroad
- track ballast does become fouled due to the Contractor's operations, the Railroad, with its
own forces, will remove the fouled ballast and replace it with a clean ballast. The
charges for this work will be billed against the Contractor by the Railroad.

The Contractor shall furnish and maintain during all construction work, such
watchmen, lights, barricades, fences, and other appropriate protection as, in the opinion
of the Railroad, shall be necessary for the protection of all persons having access to
property and facilities of the Railroad.

Every bidder is required to ascertain from the Railroad its rules, regulations, and
requirements and what, if any, delays that it shall be subjected to, or scheduled days when
work would be permitted, in connection with the supporting of tracks, and in connection
with other Railroad operations, and every bidder will be assumed to have included in its
bid price, all costs and expenses and all risks of loss and damage to it, due to such delays,
rules, regulations, and requirements.

Should any damage occur to Railroad property as a result of the Contractor's
operations, the Railroad may repair such damage and perform any work for protection of

its property it may deem necessary and the actual cost for such work shall be borne by the
Contractor.
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The Contractor will not be permitted to use Railroad personnel for the

Coniractor's purposes when such personnel are required at the immediate site of project
construction by the Railroad solely for the safe operations of the Railroad.

Any approvals given by the Railroad will not be considered as a release from
responsibility for any damage to the Railroad by the acts of the Contractor, its
subcontractors, or those of the Contractor's or subcontractor's employees.

C. Shop and Working Drawings for Railroad Approval

Where the Contract Drawings or Specifications require that shop and/or working
drawings are to be submitted for Railroad review and approval, such submission shail be
as required above and modified herein.

Six (6} copies of shop and/or working drawings shall be submitted through the
Engineer to the Railroad at least sixty (60) calendar days in advance of them being
required for the work.

All working drawings submitted for Railroad approval shall be certified by a
Professional Engineer registered in the area where the work is.to be performed.

No work shall be performed until the working drawings are approved by the
Engioeer and the Railroad. Approval of the working drawings by the Engineer and the
Railroad shall not relieve the Contractor's responsibility for errors in dimensions,
clevations, or design calculations and for performance of the work in a safe manner
without endangering the safety of the Railroad personnel, equipment, or the Contractor's
workmen.

The working drawings shall clearly show all dimensions, sizes of members, types
of materials, and all other pertinent information as may be required by the Engineer and
the Railroad to permit proper checking for such working drawings. The Contractor shall
also submit along with the working drawings, copies of the design calculations.

D. Insurance
The Contractor shall purchase and maintain for the length of the project the
following insurance policies in addition to those required in the Specifications and in

other sections of these Special Provisions.

1. Contractor's Public Liability and Property Damage Insurance:

Limits not less than Two Millien Dollars ($2,000,000.00) per occurrence
for Bodily Injury and Two Million Dollars ($2,000,000.00) per occurrence
for Property Damage. ’

_——
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Contractor's Protective Public Liability and Property Damage Insurance:

If any part of the work is to be performed by a Subcontractor, the prime
Contfractor shall carry in the Contractor's own behalf, insurance of same
limits as set forth in paragraph 1, above.

Railroad Protective Public Liability and Property Damage Insurance:

This policy shall name the respective “Railroad” as "The Insured" and
shall be written on the form prescribed by the U.S. Department of
Transportation, Federal Highway Administration, in the Federal Air
Highway Program Manual, Volume 6, Chapter 6, Section 2, Subsection 2
Railroad-Highway Insurance Protection Required for Contractors.

Limits of liability shall be in the amount of Two Million Dollars
($2,000,000.00) for bodily injury and property damage per occurrence
with an aggregate of Six Million Dollars ($6,000,000.00) per annual
policy period.

The limits stated herein have been established after reviewing the work
listed in the Contract. Should the Contractor be otherwise using railroad
property (for example for a temporary grade crossing) it may be subject to
other requirements. The Contractor is required to communicate with the
Railroad and provide for complying with all of their requirements.

The original of policy 3. must be furnished to and approved by the
Railroad.

For 1, and 2., Certifications are to be furnished to the Maryland
Transportation Authority and to the Railroad on request. In all instances,
the Contractor must furnish evidence to the Maryland Transportation
Authority and Railroad that the insurance has been purchased and is in
force until the Contract is completed and accepted. Contractor will not be
permitted on Railroad property until the Insurance Policy(s) have been
approved.

Policies, notices of cancellation or change, etc., are to be sent by the
Contractor directly to the Engineering Officer of the Railroad. Contractor
and the Contractor's insurance representatives must reconcile all policy
requirements to the satisfaction of the Railroad and the Engineer.

Measurement and Payment
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Work on Railroad property during the life of the Contract and all incidental costs

imposed on the Contractor due to the operations of the Railroad will not be measured for
payment, but cost thereof shall be incidental to the lump sum cost proposal for the
individual project site affected by the Railroad.

Costs of all Contractor's and Railroad insurance policies will be paid for under the
Contingent Miscellaneous Repairs & Modifications item.
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GENERAL PROVISIONS
GP-SECTION 1
DEFINITIONS AND TERMS

GP 1.03 - ORGANIZATIONAL DEFINITIONS
Revise the definitions of Administration to read as follows:

Administration — The word “Administration” shall mean the “Maryland Transportation
Authority™. -

Except for Office of Materials and Research, all references to the Maryland State
Highway Administration’s offices and positions shall mean the Authority’s corresponding
Engineering Divisions and positions such as Bridge, Traffic, Highway, and Environmental
Sections,
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GENERAL PROVISIONS
GP-SECTION 1
DEFINITIONS AND TERMS

GP 1.05 - DEFINITIONS
Add the following definitions:
Highway Standards - The official Book of Standards for Highway and Incidental

Structures, edited by the State Highway Administration, with the latest incorporated revisions
issued on or before the date of advertisement on the Contract.
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GENERAL PROVISIONS
GP-SECTION 2
BIDDING REQUIREMENTS AND CONDITIONS

GP 2.04 SITE INVESTIGATION
Revise the paragraph to read as follows:

The Contractor acknowledges that it has investigated and satisfied itself as to the conditions
affecting the work, including but not restricted to those bearing upon transportation, disposal,
handling, and storage of materials; availability of labor, water, electric power, roads;
uncertainties of weather, river stages, tides, or similar physical conditions at the site; and
confirmation and conditions of the ground, the character of equipment and facilities needed
preliminary to and during prosecution of the work, The Contractor further acknowledges that
it has satisfied itself as to the character, quality and quantity of surface and subsurface
materials or obstacles to be encountered insofar as the information is reasonably
ascertainable from an inspection of the site, including all exploratory INFORMATION IN
POSSESSION OF THE STATE, as well as from information presented by the drawings and
Specifications made part of this contract. Any failure by the Contractor to acquaint itself with
the available information may not relieve it from responsibility for estimating properly the
difficulty or cost of successfully performing the work. The State assumes no responsibility
for any conclusions or interpretations made by the Contractor on the basis of the information
made available by the State. '
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GENERAL PROVISIONS
GP-SECTION 2
BIDDING REQUIREMENTS AND CONDITIONS

GP-2.06 PREPARATION OF THE BID
GP9 ADD: After paragraph (a), the following.

The Contractor may elect to submit its bid on forms it has generated in the development
of its bid. These may be submitted in lieu of the schedule of prices bid forms furnished
by the Administration in the Invitation for Bids. These forms shall emulate the forms
currently furnished by the Administration and, as a minimum, contain the following
information: '

1) State Contract No.;

2) State Item Nos.;

3) State’s Proposed Quantities;
(4)  Description of Ttems;

(5)  Unit Price;

) Total Cost of Each Item; and
(7} Total Bid Amount.

The document shall be 8-1/2 x 11 inches, and oriented in a landscape format. The font
size shall be no less than 10 point with horizontal lines dividing each item. Any
addendum which revised items or quantities shall be noted on all affected schedule of
prices sheets. Any special bid requirements that are noted in the schedule of prices shall
also be listed on the form.

Should the Contractor elect to submit bids on the Contractor’s own forms, the Contractor
shall submit a sample of the form to the Administration at least two (2) weeks prior to the
scheduled opening of bids. The use of Contractor generated forms shall be approved, in
writing, prior to their use. If the Contractor’s forms were previously approved in writing
on another Administration project and have not changed, they need not be resubmitted for
this project.
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Sample forms shall be submitted to:

Ms. Linda McGill

Chief Procurement Officer
Maryland Transportation Authority
300 Authority Drive

Baltimore, MD 21222
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GENERAL PROVISIONS
GP-SECTION 2 |
BIDDING REQUIREMENTS AND CONDITIONS
GP 2.23 - BID PROTESTS

Section GP 2.23 of the General Provisions is supplemented as follows:

The Board of Public Works does not have the jurisdiction to consider protests relating to this
solicitation or an award of this contract under this solicitation.

All protests relating to this solicitation, the selection, and/or award must be filed in writing
with the Authority's Procurement Officer, within the time limitations set forth in COMAR
21.10.07 and 21.10.02. Bid protests shall be filed not later than 7 days after the basis for
protest is known, or should have been known, whichever is earlier. Oral protests will not be
considered.

The specific details of the protest procedures shall be followed by aggrieved actual or
prospective bidders or offerors are contained in COMAR 21.10.
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GENERAL PROVISIONS -
GP SECTION 4
SCOPE OF WORK

GP 4.10 - WARRANTY OF CONSTRUCTION
GP 4.10 of the Standard Specifications is revised to read as follows:
Delete:  The first paragraph in its entirety.
Insert: The following:
The Warranty as defined under paragraphs A through G in GP 4.10 “Warranty of

Construction” shall apply to this Maryland Transportation Authority contract
unless specified elsewhere in this Invitation for Bids.
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GENERAL PROVISIONS
GP SECTION 5
CONTROL OF WORK

GP 5.12 - FAILURE TO MAINTAIN ENTIRE PROJECT

Delete Section GP 5.12 in ifs entirety

Insert:

Revise the paragraph to read as follows:

Failure on the part of the Contractor, at any time, to RESPOND TO the provisions
of GP 5.11 above, will result in the procurement officer immediately notifying the
Contractor to comply with the required maintenance provisions, In the event that
the Contractor fails to PROCEED WITH CORRECTIONS TO
UNSATISFACTORY MAINTENANCE SO AS TO CONFORM TO THE
PROVISIONS OF GP 5.11 within 4 hours of receipt of such notice, the
procurement officer MAY NOTIFY THE CONTRACTOR TO SUSPEND ALL
OTHER WORK ON THE CONTRACT UNTIL SUCH TIME AS THE
UNSATISFACTORY MAINTENANCE IS CORRECTED. In the event that the
Contractor fails to RESPOND TO unsatisfactory maintenance within 4 hours after
receipt of such notice, the procurement officer will immediately proceed with
adequate forces and equipment to maintain the project, and the entire cost of this
maintenance will be deducted from monies due the Contractor ON THE NEXT
MONTHLY ESTIMATE.
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GENERAL PROVISIONS
[ ) GP SECTION 9
PAYMENT
GP 9.05 LATE PAYMENTS

ADD the following:

(e) Payments will be made within thirty (30) days of the date when the Contract amount
becomes due and payable or the date of receipt of a proper invoice, whichever is later.
The State's failure to remit payment within forty-five (45) days from that date may entitle
the Contractor to interest at the rate of 10 percent per annum beginning on the 31* day.
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TC 4.01 - SHOP PLANS AND WORKING DRAWINGS
Section TC 4.01 of the Specifications is amended to add:
All shop plans and working drawings for this project shall be submitted to:

Maryland Transportation Authority
Engineering Division

300 Authority Drive

Baltimore, MD 21222

Mr. Abey Tamrat

The Contractor shall allow a minimum of four (4) weeks turn around time on all drawings
from the date they are received by the Authority. All shop plans and working drawings
shall be reviewed and approved by the Contractor prior to submitting for approval to the
Maryland Transportation Authority and shall be submitted by the general Contractor only.
No drawings sent to the Authority directly by subcontractors, fabricators, etc. will be
accepted. Ten (10) sets of drawings shall be submitted for approval.

Acceptance of a material source by the Engineer does not constitute approval of the.
material as a substitute as an "equal”. Submission of a material as an "or equal" must be
done in accordance with the following paragraphs:

All shop drawings, regardless if "Submitted as Specified” or "Submitted as Equal to
Specified," shall be furnished with complete, specific, detailed information from the
manufacturer or supplier or the material or equipment the Contractor proposes to
furnish, in which the requirements of the Specifications are clearly shown to be met.

This shall include a point by point comparison with the detail requirements of the
Specifications.

When any article is specified by trade name of manufacturer with or without the
clause "or equal,” it is intended to establish the quality of the article. If the
Contractor proposes to use material or equipment of another manufacturer as an "or
equal” to material or equipment specified, all shop drawings shall conform to the
following requirements, conditions, and procedure:

1. Substitution of equipment or materials other than those specified will be
considered, providing, in the opinion of the Engineer, such equipment or material
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is equal to, or better than specified. The decision of the Engineer with respect to
approval or disapproval of any material or equipment proposed to be substituted
as an "or equal" is final. The Contractor shall have no claim of any sort by reason
of such decision.

2. If the Contractor proposes to substitute materials or equipment as "or equal” to
those specified, it shall be its responsibility to furnish, in addition to the
information discussed above, a point by point comparison of the material or
equipment specified under the Contract and that proposed to be substituted. The
burden of responsibility in furnishing this information is with the Contractor,

If incomplete or irrelevant data is submitted as evidence of compliance with this
section of the Specifications, the data will be returned and the request for approval
will be denied.
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TC-4.02 FAILURE TO ADEQUATELY MAINTAIN PROJECT.
ADD: To the existing paragraph.

Additionally, an appropriate deduction will be made from the Contractor's next progress
estimate for each day or portion thereof that Maintenance of Traffic deficiencies exist, and
will continue until the deficiencies are satisfactorily corrected and accepted by the Engineer,
Any portion of a day will be assessed a full day deduction. The deduction will be equal to a
prorata share of the lump sum price bid for Maintenance of Traffic or an amount prorated
from the Engineer's estimate, whichever is more. The amount prorated will be the per diem
amount established by using the working days (based upon calendar dates when required)
divided into the total value of the bid item or the Engineer's estimate of that item, whichever
is more.

The above noted deduction will be assessed on the next progress estimate if*

The Contractor does not take action to comrect the deficiencies and properly assume
the responsibilities of maintaining the project (as determined by the Engineer) within
four (4) hours of receiving a notice to comply with the required maintenance
provisions.

The deduction will be equal to the daily prorated share of the lump sum price bid for
Maintenance of Traffic or § 1,000.00 per day, whichever is more for each day or portion
thereof that the deficiencies exist, and will continue until the deficiencies and proper
assumption of the required maintenance provisions are satisfactorily corrected and accepted
by the Engineer. The amount of monies deducted will be a permanent deduction and are not
recoverable. Upon satisfactory correction of the deficiencies, payment of the Maintenance
of Traffic lvmp sum item will resume.
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98 - ADD: After TC-4.04

TC-4.05 DISPUTE MEDIATION

When a dispute arises out of or relates to the Contract or breach thereof, and if the dispute
can not be settled through negotiation or the partnering issue resolution process, either party
may first elect to try in good faith to settle the dispute by non-binding mediation
administered by a mutually agreed upon qualified mediator before proceeding with other
dispute resolution procedures including litigation.
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LEGAL RELATIONS AND PROGRESS

TC-5.01 INSURANCE.
DELETE: The first three paragraphs under TC-5.01 in their entireties.
INSERT: The following.

The requirement of GP-7.14 “Liability Insurance” to submit Certificate of Insurance prior to
starting work is modified for Administration Contracts to require the certificate of insurance
to be submitted prior to the execution of the Contract.

The Contractor shall maintain in full force and effect third party legal liability insurance
necessary to cover claims arising from the Contractor's operations under this agreement
which cause damage to the person or property of third parties. The insurance shall be under
a standard commercial general liability (“CGL”) form endorsed as necessary to comply with
the above requirements; or other liability insurance form deemed acceptable by the State.
The State of Maryland shall be listed as an additional named insured on the policy. The
limit of Lability shall be no less than One Million Dollars ($1,000,000.00) per occurrence/$
One Million Dollars ($1,000,000.00) general aggregate. The insurance shall be kept in full
force and effect until all work has been satisfactorily completed and accepted. The policics
shall be endorsed to provide thirty (30) days notice of cancellation or non-renewal to:

Director of Construction

Maryland Transportation Authority
300 Authority Drive

Baltimore, Maryland 21222
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TERMS AND CONDITIONS

TC SECTION 7
PAYMENT

DELETE: TC-7.02 PAYMENT ALLOWANCES FOR STORED MATERIALS in its
entirety.

INSERT: The following.
TC-7.02 PAYMENT ALLOWANCES FOR STORED_ MATERIALS.

When the Contractor requests payment allowance for materials, the following terms
and conditions shall apply:

(a) For superstructure members delivered on the project site, an allowance of
100 percent of the material cost plus freight charges as invoiced may be made
provided the cost does not exceed 90 percent of the Contract price of the applicable
Contract item. The allowance will be based upon validated invoices or bills for
material including freight charges, and a copy thereof shall be made a part of the
documented records for the project.

(b) For reinforcement steel, piling, pipe, traffic barrier, signs and sign assemblies, and
other nonperishable material in storage on the project, but excluding aggregates,
cement, seed, plants, fertilizer or other perishable ifems, an allowance of
100 percent of the invoiced cost of the material plus freight charges to the
Contractor may be made provided the cost does not exceed 90 percent of the
Contract price of the applicable Contract item. Such material shall be delivered and
stock-piled at the project site, and have been tested by the Administration and found
to have conformed to the Specifications or have been accepted under an approved
certification program prior to the allowance.

(c) No allowance will be made for fuels, form lumber, falsework, temporary structures

or other materials of any kind which will not become an integral part of the finished
construction.

No payment for stored material will be made if it is anticipated that the material will
be incorporated into the work within thirty (30) days of the written request.

Only end product manufactured material or fully fabricated products that are
awaiting installation or incorporation into the finished work are eligible for

prepayment. Components, elements, or ingredients of a finished product are not
eligible for prepayment.

(d) Material for which an allowance is requested shall be stored in an approved manner

in areas within the State of Maryland where damage is not likely to occur. If any of
the stored materials are lost or become damaged in any manner, the Contractor shall
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be responsible for repairing or replacing the damaged materials. The value of the
lost or damaged material will be deducted from the Contractor's subsequent
estimates until replacement has been accomplished. The request for allowances for
any materials stored on private property within the State of Maryland shall be
accompanied by a release from the owner and/or tenant of such property agreeing to
permit the removal of the materials from the property without cost to the State of
Maryland.

The material shall be clearly marked with the Administration’s Contract number on
individual units. If the material is normally shipped fo the project in bundles or
other forms of packaging, the Administration’s Contract number shall be clearly
marked or affixed to the package. When the material is not stored at the actual
project site, the material shall be physically separated by fencing or equivalent
barrier from other materials stored at the same site. The material shall be accessible
to the Administration at all times.

When it is considered impractical to store materials on the actual _pfoject, the
Engineer may approve storage areas in the vicinity of the actual project which will
be considered at the project site.

When storage of the materials within the State of Maryland is not practical,
approval shall be obtained from the Engineer for storage elsewhere. Storage of
materials outside the State of Maryland will be subject to the conditions set forth in
this provision and limited to materials exceeding Twenty-Five Thousand Dollars
($25,000), which are designed and fabricated exclusively for use on a specific
project, '

(e) Material for which payment has been made, either wholly or partially, shall not be

removed from the approved location until such time that it is to be incorporated into
the work unless authorized by the Engineer.

(f) The Contractor shall submit a written request for payment to the Engineer at least

two weeks prior to the estimate cutoff date established by the Engineer. The
following items shall accompany the written request for payment:

(1) Consent of surety specifying the material type and the item(s) in which the
material is to be used. '

(2) Validated invoices with the signature of an officer of the company supplying the
material showing actual cost.

(3) A notarized statement from the Contractor attesting that the invoices as
submitted do not include charges or fees for placing, handling, erecting or any
other charges or markups other than the actual material cost, sales tax(es), if
applicable, and freight charges.

(4) Bills of lading showing delivery of the material. The request for allowances for
any materials stored on property outside the State of Maryland shall be

-
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accompanied by a release from the owner or tenant of such property agreeing to
permit verification by the Inspector that the material is stored at the approved
location, and to permit the removal of the materials from the property without
cost to the State of Maryland.

(5) Inspection test reports, certifications and/or a written statement from the
Inspector attesting to the inspection and approval of the material.

Upon receipt of the above by the Engineer and verification by the Inspector that
the material is stored at the approved location, the Engineer will authorize

payment.

(6) A statement explaining why the material can not be stored on the project, if the
Contractor is requesting to store material at a location other than the project site.
The statement shall include the methods of storage, separation, and
identification to be used by the Contractor. The Contractor shall provide a
method of inventory control and withdrawal satisfactory to the Administration
which shall be used by the Contractor to monitor materials not stored on the
project.

(7) A breakdown of the Contract line item bid unit price showing the relationship of
the cost of the stored material to the costs of all other materials, labor, and
components of the work included in the Contract line item unit price bid by the
Contractor.

Upon receipt of the above by the District Engineer and verification by the
Inspector that the material is stored at the approved location, the District
Engineer will authorize payment.

The Contractor shall pay the material provider the amount shown on the invoice within ten
(10) calendar days of receipt of payment from the Administration. Evidence of payment
shall be provided to the Administration. Failure to make invoice payments as specified will
be cause to deduct the monies from future estimates and/or deny future stored materials
payment requests.

Copies of all pertinent data shall be made by the Contractor and distributed to the
Inspector for retention as part of the documented records for the project.
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TC-7.03 FORCE ACCOUNT WORK.

DELETE: TC-7.05 PROGRESS PAYMENTS Subsection (a) (3) Variable Retainage
INSERT: The following.

(3) VARIABLE RETAINAGE. The Contract will be subject to a variable retainage
based upon the Authority’s performance evaluations of the Contractor.

“Those qualifying may have retainage reduced upon request of the Contractor with
consent of surety. This request must be processed through the Construction
Manager. If at any time during the performance of the project, the evaluation of the
Contractor changes, retainage reduction may be reconsidered.

Contractors with “A” evaluations for the last two years may be reduced from
5 percent to 2.0 percent upon request after 15 percent project completion. Project
completion percentage will be based upon actual work completed (excluding
‘monies paid for stored materials). An interim evaluation of the current project must
be completed and must be an “A”, Contractors with “A” evaluations for the last
“two years may petition to have all retainage at that point released upon completion
of a significant milestone. Retainage will continue at 2.0 percent until the next
milestone of completion of the contract.

Contractors with “B” evaluations or any combination of “A” and “B” evaluations
for the last two years may be reduced from 5 percent to 2.5 percent at 50 percent
project completion and remain at that level until released upon final payment.
Project completion percentage will be based upon actual work completed
(excluding monies paid for stored materials). An interim evaluation of the current
project shall be completed and shall be an “A” or “B”,

Contractors with “C” evaluations or any combination of “C” and “D” evaluations
for the last two years will begin and remain at 5 percent for the life of the project.
An interim evaluation of the current project shall be completed and shall be a “C”
or better rating.

Contractors with a “D” evaluation for the last two years will begin at 5 percent.
Project performance will be evaluated monthly. Should the contractor performance
remain at the “D” level, to protect the State’s interest 10% of the progress payment
will be withheld until performance improves to a “C”,

New Bidders. Coniractors who have not been previously rated by the Authority

may be eligible for a reduction in retainage. To be eligible, their past performance
on highway and bridge work shall be documented by the government agency with
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whom they had a contract and their performance shall be documented on Authority
form. All other Contractors who do not fit into the above criteria would require a 5
percent retainage throughout the life of the Contract.
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SECTION 100.01 - MAINTENANCE OF NAVIGATION AND COMPLIANCE WITH
' STATE AND FEDERAL REGULATIONS

100.01 GENERAL

Note that the bridges to be repaired may be over navigable waters which are under the navigational
jurisdiction of the U.S. Coast Guard, U.S. Department of Transportation with headquarters at the
following address: Commander (AOWB) USCG Atlantic Area, 4th Floor, Federal Building, 431
Crawford Street, Portsmouth, Virginia 23704. The Contractor shall be responsible for full compliance
with all laws, regulations and requirements of the U.S. Coast Guard, ‘which may be applicable to any
operations conducted.

All work shall be conducted so as to not to interfere with the free navigation of the waterways. The
Contractor shall therefore arrange his work so that the structure is capable of passing marine traffic at all
times.

The Contractor shall be responsible for obtaining any required permit from the Coast Guard should any of
his equipment be located in the navigable waters.

The Contractor shall be responsible for, and make good any damage caused to any craft or any person on
said craft, which damage or injury is attributable to acts of the Contractor.

Removed materials, scrap or waste material and debris shall not be disposed of in the surrounding waters.
The obtaining of approved disposal areas is the responsibility of the Contractor.

Any removed materials, scrap or wastc material or debris dropped into the surrounding waters
inadvertenily, shall be removed from the water and disposed of suitably.

100.02 MEASUREMENT AND PAYMENT

Payment for this item including obtaining Coast Guard permits will be paid for under the Contingent
Miscellaneous Repairs & Modifications item.



Maryland

Transportation
Authority
SPECIAL PROVISIONS CONTRACT NO. MA2352-000-002
' Page 1 of 3
CATEGORY 100
PRELIMINARY

SECTION 103 — ENGINEERS OFFICE
103.03 CONSTRUCTION.
DELETE: 103.03.06 Microcomputer System for all Offices in its entirety.
INSERT: The following.
103_.03.06 Microcomputer System for all Offices.
(a) Desktop Unit.
(1) IBM compatible with an Intel Pentium 4 or AMD processor.
(2) Minimum microprocessor speed of 3.4 GHz.
(3) Minimum hard drive storage of 80 GB (gigabyte).
(4) Minimum of 2.0 GB RAM (Random Access Memory).
(5) Enhanced 101 key keyboard with wrist rest.
(6) Super Video Graphics Accelerator (“SVGA”) with 16MB memory.

(7) Modem 56K BPS, ITU V.92 compliant - required for remote dial-in to
the computer to provide MCMS system administration.

(8) Full Duplex Sound Card (Sound Blaster Pro & Windows Compatible).
(9) Audio Speakers. |
(10) Mouse with mouse pad.
(11) One CDRW/DVDRW combo drive. Min Speed = 48X.
(12) One Parallel Port, One Serial Port, Two USB Prorts.
(b) Operating System. Minimum Microsoft® Windows XP,

(¢) Video Monitor. Color Super VGA monitor conforming to Energy Star
requirements with a minimum screen size of 17-inch flat panel.
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(d) Printer/Scanner. HP (Hewlett-Packard) Photosmart C6180 All-in-One
Inkjet Printer, 32 PPM, 4800x1200 DP, Color, 64MB, PC/Mac. Office jets
and Bubble jets will not be accepted.

(e) Software.

(1) Microsoft® Office 2000/XP Professional for Windows™ or later.

(2) Antivirus software shall be installed and configured to perform an
automatic update when the microcomputer system connects to the
Internet.

(f) Internet Access. The microcomputer system shall be provided with
unlimited DSL/Broadband or better Internet access approved by the
Engineer. :

(g) Accessories.

(1) Uninterruptible power supply (“UPS”).

(2) Standard computer workstation with minimum desk space of 60 X 30 in.
and a swivel type office chair, padded with arm rests.

(3) 8-1/2 X 11 in. xerographic paper to be supplied as needed.

(4) Toner or ink as needed for printer, |

(5) Maintenance agreement to provide for possible down time.

(6) Physical security system to deter theft of computer components.

(7) Blank recordable CD-R media for re-writable CD-ROM drive to be
supplied as needed.

(8) One — USB 2.0 Flash Drive (1GB of Memory).
(h) Notes.

(1) The microcomputer system shall be completely set up ready for use on
or before the day the Engineer’s Office is to be occupied.

(2) All software stated above shall be supplied on original disks with

manuals and be retained in the construction field office for the duration
of the Contract. :
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(3) If for any reason the system fails to operate, the system shall be replaced
or repaired within 48 hours.

(4) When the microcomputer system is no longer required, the Construction
Management software system including original user/operator guide
manuals, program disks, and all data files will be removed by the
Engineer and delivered to the Area Engineer and become the property of
the Authority. The remaining microcomputer system shall remain the
property of the Contractor.

Type ‘C’” and Type ‘D’ Engineer’s Office shall have two (2) complete microcomputer
systems.
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CATEGORY 100
PRELIMINARY

SECTION 104 - MAINTENANCE OF TRAFFIC

104.01 TRAFFIC CONTROL PLAN (TCP)

104.01.01 DESCRIPTION

DELETE:  The forth paragraph sentence “Refer to coniract documents for work restrictions”

i1 its entirety,

INSERT: The following:

1) The work in this Contract affects the following roads and will require
coordination with the Maryland Transportation Authority:

a} John F. Kennedy Memorial Highway (I-95 in Baltimore, Harford, and
Cecil Counties) .
b) Thomas J. Hatem Memorial Bridge (U.S. 40 in Harford and Cecil
Counties)
C) Baltimore Harbor Tunnel Thruway (I-895 in Baltimore City and
Baltimore, Anne Arundel, and Howard Counties)
d) Francis Scott Key Bridge (I-695 in Baltimore City and Baltimore and
Anne Arundel Counties)
@) William Preston Lane Jr, Memorial Bridge (U.S. 50 in Anne Arundel and
Queen Annes Counties)
f) Harry W. Nice Memorial Bridge (U.S. 301 in Charles County)
@) Fort McHenry Tunnel (1-95 in Bakltimore City)
AGENCY CONTACTS
Pre-construction/Existing Contract Coordination
Marvland Transportation Authority
Facility Contact Phone Number
Francis Scott Key Bridge (1-693) Mr. Charles Raycob (410) 53747513
Administrator
John F. Kennedy Memorial Highway Mr. George Fish {(410) 337-1102
(1-95)
& Administrator-
Thomas J. Hatem Memorial Bridge Northern Region

045




Maryla'

Transportation
Authority
SPECIAL PROVISIONS CONTRACT NO. MA2352-000-002
Page 2 of 8
Baltimore Harbor Tunne} Thruway Mr. Dave Roehmer (410) 537-1310
{I-895) Tunnel Administrator
Fort McHenry Tunnel (I-95) Mr. Dave Rochmer (410) 537-1310
Tunnel Administrator
William Preston Lane Jr. Memorial Mr. Ken Cimino (410) 295-8157
Highway (US 50/301) Administrator
Governor Harry W. Nice Memorial Mr. Gary Jackson (301) 259-4870
Bridge Administrator

Refer to Section SP 1-11 — Maintenance of Railroad Traffic for Railroad company contacts.

Work Restrictions. On Monday of each week, the Contractor shall provide the Enginecr with a
complete list of anticipated lane and shoulder closures for the following two weeks, allowing the
Authority a minimum of fourteen (14) calendar days or ten (10) working days notification. The
Engineer shall then notify the affected facilities, the Engineering Division’s Traffic Section and
other appropriate offices. No lanc closures shall be made without prior written approval of the
Engineer in the form of an Authority lane/shoulder closure permit. The Authority is not
responsible for lost workdays resulting from the Contractor failing to submit schedules or
providing notification of maintenance of traffic requirements in a timely manner. Other
contractors may be actively working in or around the vicinity of this project. The Contractor
shall cooperate with and coordinate work activities with contractors in adjoining or overlapping
work areas.

The Contractor is responsible for obtaining lane/shoulder closure or other Permits from all
affected agencies that require permits for work on their right of way, including those listed in this
Special Provision. The Contractor shall make contact with the representative from the affected
agency, through the Project Engineer and provide a copy of all coordination correspondence to
the Authority. Sufficient time shall be allowed for review and approval of the permit
application.

ALLOWABLE LANE CLOSURE SCHEDULES
BALTIMORE HARBOR TUNNEL
Harbor Tunnel Bore Closures - 8 P.M. to 5 A.M. Monday to Thursday night (Friday morning).

Maintenance of Traffic for Harbor Tunnel Bore Closures will be furnished and installed by the
Harbor Tunnel Maintenance staff.

*These closures are subject to the facility Administrator’s approval.
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No lane or shoulder closures permitted during stadium events (i.e. Baltimore Ravens, Baltimore
Orioles home games, and major events at the M&T National Bank Stadium or Camden Yards).

FORT MCHENRY TUNNEL

Fort McHenry Tunnel Bore Closures - 8 PM to 5§ AM Monday to Thursday night (Friday
moming). Maintenance of Traffic for Fort McHenry Tunnel Bore Closures will be furnished and
installed by the Fort McHenry Tunnel Maintenance staff,

April 1 through September 30:

TiIME OF DAY

DAYS OF THE WEEK

ALLOWED CLOSURES

9:00 AM. —2:00 PM.

- Monday — Thursday

Single Lane Closure

7:00 P.M. — 5:00 AM.

Monday — Thursday

Single Lane Closure

9:00 AM. — 12:00 Noon Friday Single Lane Closure
9:00 P.M. — 5:00 AM, Friday & Saturday Single Lane Closure
9:00 P.M. —5:00 AM. Sunday Single Lane Closure

10:00 P.M. — 5:00 AM.

Monday — Thursday

Double Lane Closure

No lane or shoulder closures permitted during stadium events (i.e. Baltimore Ravens, Baltimore
Orioles home games, and major events at the M&T National Bank Stadium or Camden Yards)
except for tunnel closures during night games after 8: 00 p.m. South bound, and after midnight
North bound.

October 1 through March 31:

TIME OF DAY

DAYS OF THE WEEK

ALLOWED CLOSURES

9:00 A.M. —3:00 P.M.

Monday — Thursday

Single Lane Closure

T00P.M. -5:00 AM.

Monday — Thursday

Single Lane Closure

9:00 A.M. — 12:00 Noon Friday Single Lane Closure
7:00 P.M. - 9:00 A.M. Friday & Saturday Single Lane Closure
7:00 P.M. — 5:00 A M. Sunday Single Lane Closure

16:00 P.M. — 5:00 AM.

Sunday— Thursday

Double Lane Closure *

* Double lane closures on Sundays, in areas with only three lanes, must be coordinate with and
approved by the Administrator. No lane or shoulder closures permitted during stadium events
(i.e. Baltimore Raven, Baltimore Oriole home games, and major events at the M&T National
Bank Stadium or Camden Yards) except for tunnel closures during night games after 8:00 p.m.
South bound, and after midnight North bound.
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FRANCIS SCOTT KEY BRIDGE
TIME OF DAY DAYS OF THE WEEK ALLOWED CLOSURES
9:00 AM. —3:00 P.M. Monday — Friday Single Lane Closure
$:00 P.M. - 5:00 AM. Monday -- Friday Single Lane Closure
8:00 P.M. — 5:00 AM. Friday to Monday Single Lane Closure
GOVERNOR HARRY W. NICE MEMORIAL BRIDGE
TIME OF DAY DAYS OF THE WEEK ALLOWED CLOSURES
9:00 AM —3:.00 PM Monday — Thursday Single Lane Closure
9:00 AM — 12:00 Noon - Friday Single Lane Closure
8:00 PM — 5:00 AM Monday - Thursday Single Lane Closure
10:00 PM — 5:00 AM _ Sunday Single Lane Closure
JOHN F. KENNEDY MEMORIAL HIGHWAY
TIME OF DAY DAYS OF THE WEEK ALLOWED CLOSURES
Contimious Monday - Sunday Shoulder Closure

9:00 A.M. —3:00 P.M.

Monday — Thursday

‘Single Lane Closure

7:00 P.M. — 5:00 A.M.

Monday — Thursday in three

Sirigle Lane Closure

lane sections Northbound
9:00 P.M. —5:00 AM. - Monday — Thursday in four Single Lane Closure
lane sections Northbound
7:00 P.M. —5:00 AM. Monday — Thursday Single Lane Closure
Southhound
Thanksgiving through New | Monday — Thursday south of Single Lane Closure
Years the Little Gunpowder River Southbound
9:00 P.M, —5:00 AM.
9:00 A.M. —12:00 Noon Friday - - Single Lane Closure

9:00 P.M. — 5:00 AM.

Monday — Thursday in three

Double Lane Closure

lane sections Northbound

11:00 P.M. - 5:00 A M. Monday — Thursday in four Double Lane Closure
lane seclions Narthbound

9:00 P.M. —5:00 AM. .Monday — Thursday Double Lane Closure
Southbound

Thanksgiving through New Monday — Thursday south of Double Lane Closure
Years the Little Gunpowder River Southbound

10: 00 P.M. —5:00 A.M.

Midnight - 5:00 A.M.

Monday — Thursday in four

Triple Lane Closure

lane sections Northbound
11:00 P.M. — 4:00 AM. Monday — Thursday in four Triple Lane Closure
lane sections Southbound

r—
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THOMAS J. HATEM MEMORIAL BRIDGE
TIME OF DAY DAYS OF THE WEEK ALLOWED CLOSURES

9:00 AM. —3:00 P.M.

Monday — Thursday

Single Lane Closure

7:00 PM. — 5:00 A M.

Monday — Thursday

Single Lane Closure

WILLIAM PRESTON LANE, JR. MEMORIAL BRIDGE

Work must be coordinated with ALL on-going Bay Bridge project including I.B 378-000-006R2.
All lane closure requests must be coordinated and approved by the Engineer and the LB 378-
000-006R2 (Phase II Re-decking, see Contract Details below) Construction Manager. No
additional payment for delays due to late submission of lane closure schedules or conflicts with
other work or special events will be allowed. Available westbound Bay bridge closures for 2009
& 2010 are included in the Proposal Book for informational purposes only.

LB 378-000-006R2 (Deck Replacement of Westbound Suspension and Through Truss
" Spans and Miscellaneous Repairs):

The scope of this project includes the following items:

* Replacing the concrete deck and steel railing in the suspension and through truss

- spans.

¢ Rchabilitating the existing steel railing in deck truss spans 35-43 and on the
southwest end of the bridge

Replacing and/or modifying the bridge deck joints
Installing an acoustic monitoring system in the suspension spans of the eastbound

bridge

Miscellaneous structural repairs
Repairing the timber ferry slip at the west approach of the eastbound bridge
* Painting portions of the structural steel of the westbound bridge

LB 378-000-006R2 Contract is expected to be completed by November, 2010.

No lane closures shall be made without prior written approval of the project Engineer in the form
of an Authority lane/shoulder closure permit or the Bridge Administration.

049



Maryland

Transportation
Authority
SPECIAL PROVISIONS CONTRACT NO. MA2352-000-002
Page 6 of 8
ALLOWABLE LANE CLOSURE SCHEDULES
Bay Bridges*
TIME OF DAY DAYS OF THE WEEK ALLOWED CLOSURES
. s Monday through Thursday Single Lane Closure
9:00 AM.-2:30 P.M. (5.5 Hours Per Day) (Bast or Westbound)
Monday Nights to Wednesday Single Lane Closure
10:00 PM. - 5:00 A.M. Nights (East or Westbound)
(7 Hours Per Night)

* Available westbound Bay bridge closures for 2009 & 2010 are included in the Proposal Book
for informational purposes only.

149

Work is not permitted on the day before, the day of, and the day after the Holidays
indicated below on all facilities. For detailed Bay bridge holiday closure restrictions, see
table below:

- New Year’s Day, January 1
- Easter Weekend

- Memorial Day, the last Monday in May (Including that Weekend)
- Independence Day, July 4

- ' - Labor Day, the first Monday in September (Including that Weekend)

- Thanksgiving Day, the fourth Thursday in November, including Friday
through Monday

- Christmas Day, December 25

The Engineer reserves the right to modify or expand the methods of traffic control or
working hours as specified in the Contract Documents. Any request from the Contractor
to modify the work restrictions shall require written approval from the Engineer at least
72 hours prior to implementing the change. The Contractor shall submit a copy of the
original work restrictions with the written request.

As directed by the Engineer, temporary lane and shoulder closures will not be permitted
during periods of falling precipitation, in heavy fog or otherwise poor visibility, or in the
event of emergencies such as serious traffic accidents or unusually severe traffic
congestion. In the event that a temporary lane or shoulder must be reopened as directed
by the Engineer or authorized Authority staff, the Contractor shall evacuate all
equipment, materials and personnel from the lane within thirty (30) minutes.

ADD: The following after the last paragraph, “Any monetary savings..and the
Administration.”

When closing or opening a lane on freeways, expressways, and roadways with posted
speed > 45 mph, a work vehicle shall be closely followed by a protection vehicle (PV)
during installation and removal of temporary traffic control devices. The PV shall consist
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of a work vehicle with approved flashing lights, a truck-mounted attenuator (TMA) with
support structure designed for attaching the system to the work vehicle, and arrow panel
(arrow mode for multilane roadways and caution mode on two-lane, two-way roadways)
The work vehicle size and method of attachment shall be as specified in the TMA
manufacture’s specification as tested under NCHRP Test Level 3.

When a temporary lane or shoulder closure is in effect, work shall begin within one hour
after the lane is closed. Any delay greater than one hour with no work in progress shall
require the Contractor to remove the lane closure at no additional cost to the
Administration. The Contractor's Traffic Manager shall attend Pre-Construction and Pre-
Paving Meetings and shall discuss traffic control and the Traffic Control Plan including
procedures to be implemented for lane closures.

All closures shall be in conformance with the approved TCP and under the du-ectwn of
the Contractor's Certified Traffic Manager and the Engineer.

Workers and equipment, including temporary traffic control devices needed for setting up
a lane closure or restriction, are prohibited in the lane or shoulder to be closed or
restricted before the time permitted in the Contract work restrictions unless otherwise
noted below or as approved by the Engineer.

Temporary traffic control devices to beused for lane/shoulder closure may be placed on
the shoulder of the roadway by workers no earlier than 15 minutes prior to actual time
lane/shoulder closure or restriction is permitted. Temporary traffic signs may be
displayed to traffic at this time.

Workers shall not enter a lane open to traffic. Workers may be present on shoulders to
prepare for lane closure setup no earlier than_15 minutes prior to actual time lane/
shoulder closure or restriction is permitted.

All temporary lane or shoulder closures shall be restored at the end of the closure period
and no travel lane shall be reduced to less than 11 fi. Prior to opening the closed lane or

shoulder, the Contractor shall clear the lane or shoulder of all material, equipment, and
debris.

Failure to restore full traffic capacity within the time specified will result in a deduction
being assessed on the next progress estimate in conformance with the following. This is
in addition to the requirements specified in TC-4.02.
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ELAPSED TIME, DEDUCTION
MINUTES
1-5 ~ $.1.,000.00
$_75.00 per Minute
Over 5 (In addition to the
Origmal 5 minutes)

104.01.04 MEASUREMENT AND PAYMENT.

INSERT: The following:

Page 8 of 8

Measurement and payment will be made at the Contract unit days for Single Lane Closure, Double
Lanes Closure, Shoulder Lane Closure, Enfrance Ramp Treatment, and Exit Ramp Treatment items.
Flagging Operation will be measured and paid for at the Contract unit price per Unit Day. The
payment will be full compensation for all material, labor, traffic manager, equipment, tools, and
incidentals necessary to complete the work. The cost shall include all required equipment and setups
shown on the maintenance of traffic standards as well as removal of all traffic control setups.

A unit day shall consist of any approved usage within a 24 hour calendar day period. Each item will
be paid for only once per unit day, regardless of how many times it is used, located, or relocated.
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113 — DIGITAL CAMERA . fof2
CATEGORY 100
PRELIMINARY

SECTION 113 — DIGITAL CAMERA

113.01 DESCRIPTION. This work shall consist of furnishing a new or like new digital camera
- with a Color Inkjet Printer for use by Administration personnel. The digital camera and printer
shall be delivered to the Engineer at the time of the Notice to Proceed. They shall remain
operational and not be returned to the Contractor until final acceptance of the entire project, in
conformance with GP-5.13.

113.02 MATERIALS.

(a) Digital Camera. The digital camera shall meet the following requirements and be
furnished with the specified accessories.
(1) Windows 2000, ME, XP compatible operating system

(2) Photo Suite, Photo Deluxe, Picture Works, Photo Shop, or similar Photo Managing
Software

(3) 4.0 megapixel image resolution (minimurm)

(4) 3X optical zoom (minimum})

(5) Two (2) sets of rechargeable batteries

(6) SmartMedia Card or memory stick (512 MB minimum)
(7) Pop-up or built-in flash modes

(8) All items required for quick downloading

(9) Auto-quick focus

(10) Lens Cover, Shoulder Strap, and Carrying Case

(11) AC adapter and Battery Charger

(b) Color Inkjet Printer. The printer shall conform to the following minimum
requirements;

(1) Resolution 0f 2400 x 1200 DPI (dots per inch).

(2) Print speed of 17 PPM (pages per minute) for black and white and 13 PPM for color.
(3) Memory 8 MB.
(4) Duty cycle of 5,000 pages/month.
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Office-jets and Bubble-jets will not be accepted.
113.03 CONSTRUCTION. Not applicable.

113.04 MEASUREMENT AND PAYMENT. The digital camera will be measured and paid
for at the Contract unit price per ecach. If the digital camera or printer becomes defective, is
stolen, or for any other reason does not function as intended, it shall be replaced with an
approved camera or printer at no additional cost to the Administration. A nonfunctioning or
stolen camera or printer shall be replaced within eight hours after the Engineer notifies the
Contractor.

Ownership of the camera and printer will remain with the Contractor. The Administration
assumes neither responsibility nor liability for the condition of the camera when returned.

056
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CATEGORY 400
STRUCTURES

SECTION 400.01 LABOR FOR STRUCTURAL REPAIRS

400.61.01 DESCRIPTION. This work shall consist of providing labor in each of the following
labor classification items. These rates shall apply to labor supplied by the prime Contractor as well
as any of its subcontractors.

1) Skilled Labor — This item includes all workers that are not a Bridge Repair Foreman,
Welder, Boat Captain, Deck Hand, and Field Superintendent.

2) Bridge Repair Foreman — This 1s for a Bridge Repair Foreman and shall include a light
duty truck to be used for transporting workers, materials, and equipment. This worker
shall have a minimuin of five (3} years experience as a bridge construction and/or repair
foreman. The light duty (up to and including 1 ton rating) truck included in this item
shall be outfitted with a hitch capable of towing 5000 1b. The light duty truck included in
this item includes all trucks having a bed length of up to and including 10 ft regardless
of the cab’s configuration (conventional or crew) and the bed’s configuration (i.c.
standard pickup bed, flat bed, utility truck bed, stake body bed, etc.).

3) Welder — This 1s for a Maryland State Certified Welder and shall include all equipment
(welding machine, leads, hot box, welding shields, grinders, etc.) necessary to perform
the work. This item shall also include all transportation costs for the welder and all
equipment. This item shall be used regardless of the location where the actual welding
occurs (in shop, in field on the ground, in field up on the bridge structure, etc.). Welder
work shall include field measuring cutting, fitting, fabrication, torch cutting, and air
arcing, and welding,

4) Boat Captain — This is for a Boat Captain and shall include a 16 foot minimum size
boat. '

5) Deck Hand — This item is for a Deck Hand.

6) Field Superintendent — When more than one construction crew is working, the
Contractor shall provide a full time Field Superintendent who will act as the
Contractor’s liaison with the Engineer. The Field Superintendent shall be experienced in
bridge construction work and is subject to the approval of the Engineer.

SMALL TOOLS. In conformance with.TC-7.03, small tools are considered to be any equipment
with a new purchase price of under One Thousand Dollars ($1,000.00). In addition, each of the
following pieces of equipment will be considered to be small tool, regardless of the new purchase
price:
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a) Hand held cut-off saws, all sizes

b) Oxygen acetylene torches, all sizes

¢) Chain saws, all sizes

d) Mag drills, all sizes

¢} Impact wrenches, all sizes

f) Hammer drills, all sizes

g) Electrical Generators, 5 KW and under

400.01.02 MATERIALS. Not applicable.
400.01.03 CONSTRUCTION. Not applicable.

400.01.04 MEASUREMENT AND PAYMENT. Ali labor used by the Contractor, as directed by
the Engineer, will be paid for at the Contract unit prices and shall include hourly wage, overhead,

small tools (as defined in Section 400.01.01), transportation cost, all fees and profit, etc. No “add-
on” will be made to the amount,

The Contractor shall establish a home base located within the State of Maryland,
Baltimore Metropolitan areca. This locatlon will be agreed to by the Contractor and Engineer
upon award of the Contract.

For work sites located within a 40 mile radius of the Contractor’s home base, the hours
paid for labor will begin when work commences at the work site and will end at the completion
of work at the site each day. For work sites located in excess of 40 miles from the Contractor’s
home base, travel time will also be paid for the roundtrip time required to travel from the 40 mile
radius to the work site. The Engineer will determine the work site location.

Overtime will not be permitted without the Engineer's approval. The typical work week is
Monday through Friday from 7:00 a.m. to 3:30 p.m. unless otherwise directed by the Engineer.
When approved by the Engineer, all labor will be paid overtime at the rate of time and a half for
all hours worked on this Contract in excess of 40 hours in any one pay week (Monday through
Sunday) and for work performed on legal holidays. For the purpose of the Contract, legal
holidays include New Years Day, Memorial Day, July 4™ Labor Day, Thanksgiving Day, and
Christmas Day. All small tools shall be included in the hourly rate for each type labor used. The
crew used each day will be subject to prior approval by the Engineer.

On days when work is canceled by the Enginecer for the convenience of the Authority
after the Contractor’s personnel have reported to the job site or when work is canceled for rain or
snow after the Contractor's personnel have reported to the job site, the Contractor will be paid a
minimum of 2 hours for each approved worker present. Additional travel time will only be paid
for total time (work hours plus applicable travel time) exceeding 2 hours. Examples:
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a. When the job site is a 30 minute drive beyond a 40 mile radius, and the crew reports to
the job site and is immediately shut down due to rain, then the Contractor would be paid for 2
hours for each worker present. :

b. When the job site is a one hour drive beyond the 40 mile radius, and the crew works
for one hour before being shut down due to rain, then the Contractor would be paid for 3 hours
for each approved worker present.

On days when the Engineer cancels all work due to the Contractor’s manpower or
equipment deficiencies, the Contractor shall receive no payment whatsoever, including travel
time.

On days when work has been performed for 1 hour or more and is then shutdown by the
Engineer due to the Contractor’s manpower or equipment deficiencies, the Contractor will be
paid only for those hours actually worked up to the time of shutdown plus applicable travel time
for each approved worker present.

Lodging and meal allowances will be allowed under the Contract for assignments which
require overnight lodging. No reimbursement for meals will be allowed unless lodging is
required. Meals will be reimbursed at a flat rate of $39 dollars per person for each night that
lodging is required. Meal receipts are not required. The actual cost of lodging will be reimbursed
up to a maximum of $61 dollars per person per night. Lodging receipts are required for
reimbursement. Tolls will be reimbursed for approved company vehicles. Toll receipts are also
required for reimbursement. No mark up will be allowed for lodging, meals, or tolls.

400.01.04.01 Skilled Labor will be measured and paid for at the Contract unit price per hour.
Payment will be full compensation for all equipment and transportation of equipment necessary to
perform the work.

400.01.04.02 Bridge Repair Foreman including his/her light duty truck will be measured and paid
for at the Contract unit price per hour. The payment will be full compensation for the use,
maintenance, and operating costs of a light duty truck to be used for transporting workers, materials,
and equipment.

400.01.04.03 Welder will be measured and paid for at the Contract unit price per hour. Only
Maryland State Certified Welders shall be paid under this welder item. The payment will be full
compensation for the welder and all equipment necessary to perform the work. This item shall also
include all transportation costs for the welder and all equipment. On days when welder work
(including applicable travel time) is performed in four hours or less, the Welder will be paid four
hours at the Contract unit price per hour for Welder. Any additional non-welder work done beyond
four hours of actual hours worked will be measured and paid for at the Contract unit price per hour
for Skilled Labor as approved by the Engineer. All applicable travel time for this scenario will be
059
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paid af the welder rate. On days when welder work (including applicable travel time) is performed
over four hours, the welder will be paid for actual hours worked up to eight hours at the Contract
unit price per hour for Welder, regardless if welding work or skilled labor work is performed
beyond the hours of welding work.

400.01.04.04 Boat Captain including 16 foot minimum size boat will be measured and paid for at
the Contract unit price per hour. The payment will be full compensation for the Boat Captain and
the use, maintenance, and operating costs of a boat to be used, and materials, and equipment.

400.01.04.05 Deck Hand will be measured and paid for at the Contract unit price per hour.
Payment will be full compensation for all equipment and transportation of equipment necessary to
perform the work.

400.01.04.06 Ficld Superintendent will not be measured, but cost will be incidental to pertinent
labor items specified in this Contract.

400.01.04.07 An allowance of $85,000.00 has been established for lodging and meals in the

Schedule of Prices. There is no guarantee that any or all of this item will be used during the term of
the Contract.
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CATEGORY 400
STRUCTURES

SECTION 400.02 - EQUIPMENT FOR STRUCTURAL REPAIRS

400.02.01 DESCRIPTION, This work shall consist of providing the following equipment for
structural repairs:

a)

g)

h)

)

Flatbed Truck — (18 to 20 Ft. Bed). This truck shall have a stake body bed configuration
with a cargo bed length measuring from 18 to 20 ft., inclusive. This truck shall be used
only when needed for the purpose of hauling materials and equipment that can not be
hauled in the Forman’s light duty truck. This truck shall not be used for the sole purpose
of transporting personnel.

Dump Truck, Single Axle - 25 000 b GVW (4 to 9 CY)

Air Compressor, 160 to 185 cfm. This shall include 100 ft. of air hose appropriately
sized to fit the compressor. )

Portable Light Tree. Four lamps minimum, 25 feet minimum height.

Tractor Loader Backhoe — (0.75-1.25 CY).

Air Hand Held Chipping Hammer, (25 Ib. or under).

Truck Mounted Hydraulic Platform — The truck mounted self-contained hydraulic work
platform shall consist of a hydraulically operated boom with a platform for working on
the underside of a bridge while the truck carrier remains on top of the bridge deck. The
platform shall be a minimum of 2 ft. wide by 13.5 fl. long and capable of extending back
under a bridge at least 27 ft.

Air Hand Held Pavement Breaker, (90 1b. or under).

Self-Propelled Aerial Lift, (40 ft. maximum platform height). This item is for aerial lifts
with articulating booms or telescopic booms as needed.

Self-Propelled Scissors Lift, (40 fi. maximum platform height).

The Engineer and the Contractor will agree upon appropriate sizes of these pieces of

equipment.

400.02.02 MATERIALS. Not applicable.
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400.02.03 CONSTRUCTION. Not applicable.

400.02.04 MEASUREMENT AND PAYMENT. All equipment used by the Contractor, as
directed by the Engineer, will be paid for at the Contract unit prices and shall include the use,

maintenance and operating costs excluding the operator unless otherwise stated herein. No "add-
on" will be made to the amount.

The prices for equipment shall include all bits, blades, fuel, points, etc. necessary for the
efficient operation of the particular piece of equipment. Compensation will only be made for the
above mentioned items which are expended performing work under this contract.

The Contractor shall establish a home base located within the State of Maryland,
Baltimore Metropolitan area. This location will be agreed to by the Contractor and Engineer
upon award of the Contract,

The daily rate, weekly rate, and monthly rate shall be bid based on a normal work day of
8 hours/day, 5 days (40 hours)/week, and 20 days/month. For equipment items bid on an hourly
rate, payment will only be made for the actual hours used at the Contract hourly rate. Payment
beyond the first 8 hours/day will be based on the Contract hourly rate for that piece of
equipment. For equipment items bid on a daily unit, payment for each hour the equipment is used
beyond the first 8 hours will be based on the Contract daily rate for that piece of equipment
divided by eight. For equipment items bid on a weekly or monthly unit, payment for equipment-
used beyond the week or month will be prorated or paid to the nearest unit of payment,
whichever is lower. For example, payment for one week and three days will be paid for as two
weeks or one week plus the daily rate for three days, whichever is less.

Bid equipment paid on an hourly basis will be paid for actual hours used plus standby
time up to 8 hours. Exceptions to this policy:

(a) When the Contractor is limited in the work hours due to Administration imposed
restrictions (such as allowing only 6 hours of lane closures during a normal 8 hour work
shift). In this case, bid items that would have been used all day will be paid for a full 8
hours even though actual work hours are less than 8 hours.

(b) Flatbed trucks conforming to the bid item, when required for the job, will be paid the
same number of hours that the skilled laborers are paid.

Bid equipment will receive standby time on workdays when the equipment is not used
only when previously approved by the Engineer. The Engineer’s decision will be based on the
economics of paying standby time versus paying to demobilize/remobilize a piece of equipment
when needed.

Standby time paid for approved bid equipment not used shall be 8 hours per day for each
workday. Standby rate shall be 50 percent of the Contract unit bid price. Standby rates shall not
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exceed 8 hours per day. Standby rates shall not be paid on days when no work is performed at -
the job site.

For work sites located within a 40 mile radius of the Contractor’s home base, equipment
time will begin when work commences at the work site and will end at the completion of work at
the site each day. For work sites located in excess of 40 miles from the Contractor’s home base,
equipment time will be counted from the roundtrip time required to transport the equipment to
and from the 40 mile radius to the work site. The Engineer will determine the work site location.

On days when work is canceled by the Engineer for the convenience of the
Administration after the Contractor’s personnel have reported to the job site or when work is
canceled for rain or snow after the Contractor’s personnel have reported to the job site, the
Contractor will be paid a minimum of 2 hours for each approved piece of equipment. No standby
time will be paid for this situation. For equipment items bid on a daily unit, payment for each
hour the equipment is used will be based on the Contract daily rate for that piece of equipment
divided by eight. Travel time for equipment will only be paid for total time (actual hours used
plus applicable travel time) exceeding 2 hours. Examples:

(a) When the jobsite is a 30 minute drive beyond the 40 mile radius, and the crew reports to
the jobsite and is immediately shut down due to rain, then the Contractor would be paid
for 2 hours for each piece of approved bid equipment that was to be used that day.

(b) When the jobstte is 1 hour’s drive beyond the 40 mile radius, and the crew works for 1
hour before being shut down due to rain, then the Contractor would be paid for 3 hours
for each piece of approved bid equipment that was to be used that day.

On days when the Engineer cancels all work due to the Contractor’s manpower or
equipment deficiencies, the Contractor shall receive no payment whatsoever, including travel
time and standby time.

On days when work has been performed for 1 hour or more and is then shut down by the
Engineer due to the Contractor’s manpower or equipment deficiencies, the Contractor will be
paid only for those hours actually worked up to the time of shutdown plus applicable travel time
for each approved piece of equipment. For equipment items bid on a daily unit, payment for each
hour the equipment is used will be based on the Contract daily rate for that piece of equipment
divided by eight. There will be no 2 hour minimum payment or standby time payment for this
situation.

400.02.04.01 Flatbed Truck — (18 to 20 Ft. Bed) will be measured and paid for at the Contract unit
price per hour.

400.02.04.02 Dump Truck, Single Axle (25,000 1b. GVW — 4 to 9 CY) will be measured and paid
for at the Contract unit price per hour.
- 063
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400.02.04.03 Pickup Truck will not be measured for payment. This item will be part of other
pertinent pay items.

400.02.04.04 Air Compressor (160 to 185 c¢fm) will be measured and paid for at the Contract unit
price per hour,

400.02.04.05 Portable Light Tree. Four lamps rniﬁimum, 25 feet minimum height will be measured -
and paid for at the Contract unit price per hour.

400.02.04.06 Tractor Loader Backhoe — (0.75-1.25 CY) will be measured and paid for at the
Contract unit price per hour.

400.02.04.07 Air Hand Held Chipping Hammer {25 1b. or under) will be measured and paid for at
the Contract unit price per hour.

400.02.04.08 Air Hand Held Pavement Breaker, (90 Ib. or under) will be measured and paid for at
the Contract unit price per hour.

400.02.04.09 Truck Mounted Hydraulic Platform will be measured and paid for at the Confract unit
price per Unit Day or Week and shall include an operator.

400.02.04.10 Self-Propelled Aerial Lift, (40 ft. maximum platform height) will be measured and
paid for at the Contract unit price per hour.

400.02.04.11 Self-Propelled Scissors Lift, (40 fi. maximum platform height) will be measured and
paid for at the Contract unit price per hour.
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SECTION 400.03 - MATERIALS FOR STRUCTURAL REPAIRS

400.03.01 DESCRIPTION. This work is to provide for materials in the work that are necessary to
perform the structural repairs. Refer to TC-7.03.

400.03.02 MATERIALS. All materials used for structural repairs shall be from an approved source
or as approved by the Engineer. Contractors who own or control a materials company shall not be
precluded from using these companies unless the use of these companies results in prices that are
not competitive with the supply industry.

400.03.03 CONSTRUCTION. Not applicable.

400.03.04 MEASUREMENT AND PAYMENT. Payment for this item is included in the
Contingent Miscellaneous Repairs and Modifications item. There is no guarantee that any or all of
this item will be used during the term of the Contract.

Payment for materials will be in accordance with Section TC-7.03 (b) of the Standard
Specifications.

The Contractor will be allowed 10% (not 18%) of the actual cost of materials, tax, and applicable
transportation charges for materials and supplies incorporated in the work.

The Contractor will be allowed 5% (not 18%) of the actual cost of materials, tax, and applicable
transportation charges for materials and supplies not incorporated in the work.
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CATEGORY 400
STRUCTURES

SECTION 400.04 - SPECTALIZED EQUIPMENT FOR STRUCTURAL REPAIRS

400.04.01 DESCRIPTION. This work is to provide for Specialized Equipment necessary to
perform structural repairs. Specialized Equipment is defined as equipment not having a specific
item in the Contract and not considered to be small tools as defined in Section 400.01.01.

This item will only be used if necessary and will not be used without the approval of the
Engineer.

400.04.02 MATERIALS. Not applicable.
400.04.03 CONSTRUCTION. Not applicable.

400.04.04 MEASUREMENT AND PAYMENT, Payment for this item is included in the
Contingent Miscellaneous Repairs and Modifications item. There is no guarantee that any or all of
this item will be used during the term of the Contract.

Payment for Specialized Equipment for Structural Repairs will be in conformance with TC-7.03,
with the following exceptions:

(a) Should specialized equipment be required, Contractors who have subsidiary equipment
rental companies may not rent equipment from those companies unless their prices are
competitive with their prevailing equipment rental rates being paid in the area where
work is being performed.

(b) Should be Contractor desire to rent from the associated company, the Engineer will
require the Contractor to provide documentation that the prices paid for equipment rental
are competitive with the equipment rental industry. This documentation shall include at
least three (3) price quotations from rental companies. All documentation shall be
presented to the Engineer before the equipment is delivered to the job site.
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SECTION 400.05 - MISCELLANEOUS REIMBURSABLE EXPENSES
400.05.01 DESCRIPTION. To provide for miscellaneous refmbursable expenses throughout the

term of the Contract, such as Railroad insurance and work required to maintain navigable waters in
accordance with State and Federal Regulations, etc.

This item will only be used if necessary and will not be used without approval of the
Engineer.

400.05.02 MATERIALS. Not applicable.
400.05.03 CONSTRUCTION. Not applicable.
" 400.05.04 MEASUREMENT AND PAYMENT. Payment for this item is included in the

Contingent Miscellaneous Repairs and Modifications item. There is no guarantee that any or all of
this item will be used during the term of this Contract.
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SECTION 400.06 - CONTINGENT MISCELLANEOUS REPAIRS AND
MODIFICATIOINS

400.06.01 DESCRIPTION. To provide for miscellaneous structural repairs, mddiﬁcations,
equipment, and miscellaneous reimbursable expenses.

This item will only be used if necessary and will not be used without approval of the
Engineer. :

400.06.02 MATERIALS. Not applicable.

400.06.03 CONSTRUCTION. Not applicable.

400.06.04 MEASUREMENT AND PAYMENT. Payment for Materials for Structural Repairs,
Specialized Equipment for Structural Repairs, Miscellaneous Reimbursable Expenses, specialized
Subcontractor and other additional items as directed by the Engineer will be paid for under the

Contingent Miscellaneous Repairs and Modifications item. There is no guarantee that any or all of
this item will be used during the term of the Contract.
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CATEGORY 400
STRUCTURES

SECTION 400.07 - CONCRETE BRIDGE DECK REPAIRS
400-07.01 DESCRIPTION

This work shall consist of on-call, partial or full depth removal and replacement of deteriorated
concrete in reinforced concrete and steel grid decks.

400-07.02 MATERIALS
- Refer to Subsection 426.02 of the Standard Specifications and the following:

A bonding agent, approved by the Engineer, shall be applied to all exposed concrete immediately
prior to placement of fresh concrete.

For reinforced concrete bridge decks, the rapid sefting mortar/concrete shall be one of the following
‘products or an approved equal:

- Quikrete Rapid Road Repair #1242
- Bonsal Rapid Patch-VR manufactured by W. R. Bonsal Company in Charlotte, NC

- Sika Rapid-1 Hardening Accelerator manufactured by Sika Corporation in Lyndhurst, NJ
added to mix no. 6 concrete

- Degadeck Polymer Concrete manufactured by Degussa Corporation in Shakopee, MN.
The bonding agent and mortar shall be from the same manufacturer.

Course Aggregate (1/2” maximum) shall be added to the rapid setting mortar in the proportion
recommended by the manufacturer of the mortar/concrete.

400-07.03 CONSTRUCTION
Refer to Subsection 426.03 of the Standard Specifications and the following;

1. Concrete Deck Removal - The Engineer will outline the area to be repaired. In the
reinforced concrete sections, a minimum 1” clearance shall be provided under the top mat of
reinforcing steel.

—t -
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Removal of concrete shall be limited to an arca that can be repaired within the allotted work hours.
Existing portions of grid deck shall be cleaned using hand tools if necessary and epoxy zinc rich
coated. Care shall be exercised to prevent cutfing or damaging any exposed reinforcement steel or
steel grid. Damaged reinforcement steel shall be replaced according to Section 421 of the Standard
Specifications.

2. Proportioning and Mixing the Concrete Materials - Materials shall be mixed at the site in
conformance with the specified requirements of the manufacturer and for the equipment used. The
concrete discharged from the mixer shall be uniform in composition and consistency. Mixing shall
be capable of permiiting repair operations to proceed at a steady pace.

3. Placing of Concrete — Any required forms supplied to enable placement of the concrete may
be suspended from the deck by wire ties. The top surface of the deck repair shall be even w1th the
top of the remaining deck.

Apply a bonding agent to all surfaces where fresh concrete will be placed against existing concrete.
While the bonding agent is still tacky, place the fresh concrete. If the bonding agent dries, another
coat shall be required at no cost to the Authority.

The new concrete shall not be placed at temperatures lower than the manufacturer’s spemﬁcatlons
without approved cold weather protection,

Concrete placement shall be limited to an area that will allow an appropriate time for curing within
the allotted work hours.

4, Curing of Concrete — The concrete shall be wet cured for a minimum of one hour. Curing
compound may be used as a substitute when a water cure is not practical.

All traffic (Contractor's or public) is prohibited on the concrete repair area until the curing of the
material is completed and has reached a minimum compressive strength of 2500 psi.

5. General Requirements - Grinding or chipping the existing concrete deck within 6 ft of a
newly repaired area is prohibited until the concrete has cured for a minimum of 12 hours.

Adequate precautions shall be taken to protect freshly placed concrete repair areas from sudden or
unexpected rain.

The finished concrete repair area will be part of the riding surface of the bridge. The top of the
repair area shall be placed to the true as planned line and grade of the roadway. The Contractor shall
take every reasonable precaution to secure a smooth riding bridge deck by placing the concrete in a
manner that meets the grade and finish of the adjoining portions of the existing bridge deck.
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The Authority will not pay for any repairs of damage to the exisﬁng deck caused by the Contractor’s
operations. The cost of repairing such areas shall be the sole responsibility of the Contractor.

400-07.04 MEASUREMENT AND PAYMENT

Deck repairs will be measured and paid for at the Contract unit price per square foot for the
pertinent Deck Repair items. The payment will be full compensation for removing deteriorated
concrete to the required depth, placing the repair materials, for all removal and cleaning, air
blasting, flushing with water, forming, curing and disposing of material removed, replacement of
damaged reinforcements, and for all material, tools, including mixers, and incidentals necessary to
complete the work. No additional compensation will be provided for labor, material, and equipment
other than the pertinent Deck Repair items.

Type III Deck Repairs in Reinforced Concrete Deck shall include areas where the depth of deck
removal is over 3 in. deep but not full depth.

Type IV Deck Repairs in Reinforced Concrete Deck shall include arcas where the depth of deck
removal is full depth.

Partial Depth Deck Repairs in Concrete Grid Deck are defined as those in which the depth of repair
extends only to a maximum of 50 percent of the vertical I-beam within the deck section.

Maintenance of Traffic for deck repairs will be paid for under other pertinent items. See Section
104 for details.
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CATEGORY 900
MATERIALS

SECTION 950 - TRAFFIC MATERIALS
950.03 REFLECTORIZATION OF SIGNS AND CHANNELIZING DEVICES.
DELETE: 950.03.03 Type IX Retroreflective Sheeting in its entirety.

INSERT: The following.

950.03.03 Permanent Signs Retroreflective Sheeting. Retroreflective sheeting for permanent
sigos shall conform to ASTM D 4956-05, except as modified below:

MINIMUM REFLECTIVE INTENSITY VALUES FOR
RETROREFLECTIVE SHEETING
Minimum Coefficient of Retroreflection-(R,) cd/(Ix - mz)
Per ASTM E-810 (Average of 0 and 90 degree orientation)

. Fluor.
[Observationfintrancg wyite | Yellow | T | yeliow-| Red | Green | Blue | FUO:
Angle Angle® Yellow Green Orange
0.2 -4 570 425 340 455 114 57 26 170
0.2 30 215 160 130 170 43 21 10 64
0.5 -4 400 300 240 320 80 40 18 120
0.5 30 150 112 90 120 30 15 6.8 45
1 -4 120 90 72 96 24 12 5.4 36
1 30 45 34 27 36 9 4.5 2 i4
INSERT:

950.03.07 Permanent Traffic Signs (PTS) Unless otherwise specified in the Contract
Documents, retroreflective sheeting for permanent signs shall conform to 950.03.03.
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