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Meeting Summary  

 
Wednesday, April 2, 2014 

MDTA Bay Bridge Police Building 
 
MEMBERS PRESENT:  
 Jack Broderick, Chairman   Pat Lynch 
 Nancy Wright     Barbara Hitchings     
 Tracy Schulz     Nick Deoudes 
 Bill Nevel 
 
OTHER ATTENDEES:   

Liz Broderick (wife of Chairman)    
 
MDTA STAFF:   
 Gordon Garretson    Patrick Fleming 
 John Sales     John Narer (SHA) 
 Kevin Weber     1st Sgt Adam Watkowski (MDTA Police) 
 Eric Backes     Richard Jaramillo 
 
Call to Order and Welcome 
 
Chairman Jack Broderick called the meeting of the Bay Bridge Reconstruction Advisory Group (BBRAG) to 
order at 6:03 p.m.  Introductions were made by all in attendance.   
 
Minutes: 
 
The minutes of the October 2, 2013 meeting were approved.  A motion for adoption was made by Ms. Wright and 
seconded by Ms. Hitchings with all members in concurrence. 
 
Update on Bridge Activities 
 
Mr. Garretson, Bay Bridge Administrator, and Mr. Weber, Construction Manager for the Bay Bridge, updated the 
group on other projects on the bridge and other newsworthy information.   

 Painting – Phase II was completed in October of 2013. Phase III is 28% complete and a little behind 
schedule due to weather, looking to bring in additional resources to meet the May 2015 completion date. 
Phase IV has an anticipated May 2015 start date.  

 The project to install an uninterruptable power supply is nearing completion 
 The project to replace the concrete apron and the toll booths is ongoing.  3-4 lanes will be closed for 2 

months at a time.  They are hoping to start the project around the middle of October 2014 and finish 
before traffic begins to pick up again on weekends around St. Patrick’s Day 2015.  

 Dehumidification on the WB Bridge is complete. EB Bridge is 63% complete and will require closures on 
Mondays and Tuesdays until 3:00 p.m. The entire project is expected to be completed in February 2015. 

 Contraflow will continue only on Thursday and Friday from Mid-April until April 20.  After that time, 
Contraflow will likely occur Monday through Friday. 

 During the Winter there were 24 snow events.  March 12 was the most significant event.     
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Mr. Broderick asked what the cause of the fire was during the painting project.  Mr. Garretson responded that a 
cigarette was most likely the cause of the fire and this event resulted in the hiring of a construction safety 
coordinator for the bridge. 
 
Mr. Nevel asked if the dehumidification was “working”.  The response was that the contractor has rewrapped the 
cables, each pier has a plant and it is moving air to reduce moisture and to help reduce humidity. 
 
Mr. Deoudes said that the new cable wrapping looked larger.  Mr. Garretson responded that the wrapping was 
larger and that is all due to the dehumidification system.   
 
Bay Bridge Safety Improvements 
 
Mr. Sales, MDTA Public Affairs Manager, gave a report on $500,000 in safety improvements that will be 
implemented on the Bay Bridge by the Memorial Day Weekend, signifying the start to the summer season. 
 
The planned improvements are: 
 

 Requiring the use of headlights at all times on the bridge with “Mandatory Headlight Use Area” signs 
installed along both the westbound and eastbound bridges.  Failure to use headlights will result in a 
possible ticket for “Failure to obey a traffic control device”.  It is expected that there will be a grace 
period lasting 30 days or possibly until Labor Day where warnings will be issued instead; 

 Adding curve warning signs and 40 mph speed-limit signs prior to curve on eastbound bridge; 
 Installing “Your Speed Is” signage on the bridge, Patrick clarified that these are not speed cameras and 

are not used for speed enforcement; 
 Adding “Congestion Ahead” signs with flashers to activate during heavy congestion to warn motorists of 

the potential for slowed/stopped vehicles; and 
 Adding a “Do Not Tailgate” sign to the eastbound bridge approach during times of congestion. 

 
SHA Update 
 
Mr. John Narer from the State Highway Administration provided an update on various projects on roads 
maintained by SHA near the Bay Bridge.  Among the updates: 
 
MD404-A Notice to Proceed has gone out to start dualization at MD480 to Norwich Creek and replace the bridge 
at Tuckahoe Creek.  This is a two year contract. 
 
MD304/US301-This project is fully funded and they are preparing to advertise the contracts in June.  Notice to 
Proceed is expected after Labor Day. 
 
Dover Bridge-The contract was advertised in mid-March, expect to open in May. 
 
Severn River Bridge Lane Addition/Extention-Structural Analyisis of the bridge shows that it could have a 7th 
lane added that would extend the lane that comes from the entrance from Rowe Blvd. onto EB US50 over the 
bridge.  There are several operational and construction related issues that need to be considered before SHA 
would make the decision on whether or not to proceed. 
 
Mr. Lynch asked how long it would take to remove the barrier from the bridge in order to allow for the lane 
movement necessary to facilitate the extra lane.  Mr. Narer was not sure, and stated that this is one of the major 
concerns in going forward on this project because the barrier sits on top of the deck joint.   
 
Mr. Nevel asked if SHA was working with Anne Arundel County on this matter.  Mr. Narer said yes. 
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Mr. Lynch also asked when this would all start, and Mr. Narer was unsure. 
 
Mr. Nevel asked if there was an idea as to how much this project would cost.  Mr. Narer was unsure as SHA has 
not done that analysis yet and this is a unique situation that they would not be able to compare to any similar 
project.  Mr. Nevel also inquired regarding what environmental permits would be necessary.  Mr. Narer said that 
it would probably require some amount of permitting, but that would not be extensive because the work would 
mostly be done on existing roadway. 
 
Other Business 
 
Legislation 
 
Mr. Patrick Fleming gave an overview of several pieces of legislation that had come before the Maryland General 
Assembly during the 2014 Session.  The bills he discussed were: 
 
HB1263- Maryland Transportation Authority - Chesapeake Bay Bridge - Toll Collection-This bill would have 
required the MDTA to switch to All Electronic Toll Collection (AET) at the Bay Bridge by 2024, with the option 
to leave one cash lane.  The MDTA opposed this legislation and it was given an unfavorable vote in the House 
Environmental Matters Committee.  Mr. Fleming  explained that the MDTA does hope to someday implement 
AET at all of its facilities, but the Bay Bridge, due to several factors including current E-ZPass penetration 
numbers (particularly during the peak summer season), difficulties surrounding contraflow operations and other 
operational issues, is not a candidate to be among the first to make the switch. 
 
HB389/SB730- Maryland Transportation Authority - All-Electronic Tolling – Study-As originally drafted, this 
bill would have required the MDTA to maintain at its legacy facilities, including the Bay Bridge, at least one cash 
toll lane and as many additional cash toll lanes as necessary to ensure that motorists are not unduly delayed in 
passing through the toll plaza.  Mr. Fleming explained that the MDTA worked with the sponsors of the legislation 
to amend the bill to where it now puts a moratorium on going to AET at the Hatem Bridge and requires a study of 
the effects of AET at all facilities, requires the Authority to study and analyze various issues relating to AET 
implementation at all of its legacy facilities, and requires MDTA to submit the report to particular legislative 
committees and local elected officials. 
 
Income Tax Subtraction Modification Bills-Mr. Fleming concluded his legislative report by explaining that there 
were various bills considered that would have created a Maryland State Income Tax subtraction modification for 
tolls paid by those people using MDTA facilities as part of their commute.  Mr. Fleming said that MDTA did not 
oppose these bills, but none of them passed. 
 
Drive Over Service 
 
There was a brief discussion regarding the Bay Bridge Drive Over service.  It was explained by Mr. Garretson 
and others that the MDTA no longer provides a drive-over service; however, Kent Island Shuttle Service/Kent 
Island Express provide this service.  Ride Over Services provide around 3,500-4,000 trips per year. 
 
NTSB Report 
 
Mr. Fleming informed the group that the National Transportation Safety Board released its report on the July 
2013 incident that resulted in a vehicle falling from the eastbound span of the Bridge.  The report reiterated the 
earlier findings of the MDTA that the incident was the result of driver error, specifically inattentiveness and 
driver distraction on behalf of the tractor trailer driver that was involved in the incident. 
 
Next meeting: 
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The next meeting of the Bay Bridge Reconstruction Advisory Group will be held on Wednesday, July 9, 

2014 at 6:00 p.m. 
 

The meeting was adjourned about 7:50 p.m. 
 
          Respectfully submitted, 
    
          Patrick Fleming 
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